



October 22, 2024

Honorable Chairman and Trustees  
Oklahoma City Water Utilities Trust  
420 West Main, Suite 500  
Oklahoma City, OK 73102

Re: Amendment No. 2 and Change Order No. 2  
Project No. WC-1043  
Waterline Replacements (2 Locations)  
NW 105th Terrace to NW 104th Terrace between North McKinley Avenue and North  
Military Avenue and NW 161st Street between Rim Road and Promontory Road

Honorable Chairman and Trustees:

**I. SCOPE**

Amendment No. 2 is the final amendment to reconcile all the quantities installed in the field. Change Order No. 2 adds a new pay item and a time extension to the contract.

**II. JUSTIFICATION**

Amendment No. 2 reconciles all quantities installed on the contract. Change Order No. 2 adds black concrete pavement and 7 days to the contract time due to additional concrete replacement required to complete cut and plugs on the old water main, and also to allow time for the punch list verification walkthrough.

**III. COST ESTIMATE**

**AMENDMENT NO. 2**

Bid Item	Description	Unit	Unit Price	Plan Quantity	Quantity Change	Revised Quantity	Cost Change
01-07	6-INCH C900 PVC WATER LINE (DR-14)	LF	\$90.00	38	10	48	\$900.00
01-08	8-INCH C900 PVC WATER LINE (DR-14)	LF	\$121.00	5381	106	5487	\$12,826.00
01-10	BORE FOR 8-INCH WATER LINE	LF	\$75.00	1316	-106	1210	\$(7,950.00)
01-11	6-INCH SOLID SLEEVE	EA	\$400.00	1	1	2	\$400.00
01-14	8-INCH X 6-INCH TEE	EA	\$1,500.00	18	-1	17	\$(1,500.00)
01-20	6-INCH TAPPING VALVE AND BOX	EA	\$2,500.00	1	1	2	\$2,500.00
01-21	8-INCH TAPPING VALVE AND BOX	EA	\$3,500.00	3	1	4	\$3,500.00
01-22	12-INCH TAPPING VALVE AND BOX	EA	\$4,500.00	1	-1	0	\$(4,500.00)

01-34	PAVEMENT CUT AND PERMANENT REPAIR (CONCRETE)	SY	\$250.00	171.77	87.82	259.59	\$21,955.00
01-35	REMOVE AND REPLACE DRIVEWAY (CONCRETE)	SY	\$145.00	368	123.91	491.91	\$17,966.95
01-36	REMOVE AND REPLACE SIDEWALK	SY	\$95.00	166	-58.3	107.7	\$(5,538.50)
01-37	REMOVE AND REPLACE CURB AND GUTTER	LF	\$70.00	159	73	232	\$5,110.00
01-39	SOLID SLAB SODDING	SY	\$4.00	4188	-237.8	3950.20	\$(951.20)

Total Amendment No. 2

\$44,718.25

### CHANGE ORDER NO. 2

Bid Item	Description	Unit	Unit Price	Plan Quantity	Quantity Change	Revised Quantity	Cost Change
C02.1	BLACK CONCRETE ADDITION	SY	\$60.00	0	87.82	87.82	\$5,269.20

Change Order No. 2

\$5,269.20

Total Amendment No. 2 and Change Order No. 2

\$49,987.45

#### IV. COST SUMMARY

Original Contract Amount	\$1,587,191.00
Amendment No. 1	\$57,984.50 (3.65% Increase)
Change Order No. 1	\$45,506.25 (2.87% Increase)
Amendment No. 2	\$44,718.25 (2.82% Increase)
Change Order No. 2	\$5,269.20 (0.33% Increase)
Revised Contract Amount	\$1,740,669.20

Amendment No. 2 is an increase of \$44,718.25 or 2.82% above the original contract amount. Amendments Nos. 1 and 2 represent an increase of \$102,702.75 or 6.47% above the original contract amount. Change order No. 2 is an increase of 5,269.20 or 0.33% above the original contract amount. Change orders Nos. 1 and 2 represent an increase of \$50,775.45 or 3.20% increase over the original contract amount. Amendment No. 2 and change order No. 2 result in an overall increase of \$49,987.45. The revised total contract amount is \$1,740,669.20.

**V. CONTRACT TIME**

The original contract called for 180 calendar days with the work order start date of March 11, 2024. Change Order No. 1 added 26 days to the contract. Change Order No. 2 adds 7 days to the contract. The total contract duration is now 213 calendar days. The contract end date is October 10, 2024.

The above and foregoing is hereby accepted this 25<sup>th</sup> day of October, 2024; and the undersigned agrees to perform the work at the price indicated.


ATTEST:

[Signature]  
Witness

[Signature]  
Contractor

Amendment #2 prices were by competitive bidding. Change Order #2 prices were from negotiations and appeared fair and reasonable.

[Signature]  
James Bryan, P.E.



Approval is recommended this 29<sup>th</sup> day of OCTOBER, 2024.

[Signature]  
Haining Shoeneman, P.E., Capital Improvement Manager

[Signature]  
Chris Browning, General Manager

[Signature]  
Debbie Miller, P.E.,  
Director Public Works / City Engineer

APPROVED by the Trustees and signed by the Chairman of the Oklahoma City Water Utilities Trust this 19<sup>TH</sup> day of NOVEMBER, 2024.

ATTEST:

[Signature]  
Secretary



[Signature]  
Chairman

CONCURRED by the Council and signed by the Mayor of The City of Oklahoma City this 3RD day of DECEMBER, 2024.

ATTEST:

[Signature]  
City Clerk



[Signature]  
Mayor

Reviewed for form and legality.

[Signature]  
Assistant Municipal Counselor