



MEMORANDUM

Council Agenda
Item No. IX. BH
6/20/2023

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 1 to Contract for Engineering Services with CEC Corporation, Projects PC-0926, Widening of Post Road from SE 44th Street to SE 74th Street and WC-1023, 60-inch Water Transmission Main Replacement along SE 74th Street from Douglas Boulevard to Post Road; along Post Road from SE 74th Street to SE 44th Street; and along SE 44th Street from Post Road to Douglas Boulevard, fee increase of \$819,023. Ward 4.

Location:

PC-0926 – Post Road from SE 44th Street to SE 74th Street

WC-1023, SE 74th Street from Douglas Boulevard to Post Road; Post Road from SE 74th Street to SE 44th Street; and SE 44th Street from Post Road to Douglas Boulevard

Background:

Tinker Air Force Base (TAFB) is planning to expand the base eastward, thereby crossing South Douglas Boulevard and eventually closing the road to public access. The 60-inch water main must be replaced around TAFB's new expansion limits.

This American Rescue Plan Act (ARPA) project provides for roadway widening of Post Road from SE 44th Street to SE 74th Street to a 3-lane, open section drainage, no curb and gutter, various drainage improvements and pedestrian sidewalk along one side of the project. Intersection improvements are included in the project. The project also includes an alignment study for the replacement of the 60-inch water main that is currently located along the east side of South Douglas Boulevard from SE 44th Street to SE 74th Street.

Subsequent to execution of the original contract, the Engineer will provide three separate bid packages for the projects. The first bid package will consist of the waterline relocation along SE 74th Street and the south mile of Post Road (WC-1023-A), the second consists of the roadway resurfacing along SE 74th Street and the widening of the south mile of Post Road (PC-0926-A), and the third consists of the waterline relocation and roadway resurfacing along SE 44th Street and the widening of the north mile of Post Road, which includes the waterline connections at SE 44th Street and SE 74th Street on Douglas Boulevard (WC-1023-B and PC-0926-B). The Engineer will also provide oversight during construction to ensure that the contractors are coordinating effectively and the project remains on schedule. The amendment also incorporates Task 6 - Construction Oversight, into the Contract.

The first bid package is expected to be released in late 2023.

Engineer:
CEC Corporation

Estimated Construction Cost:

PC-0926

Base Bid	\$ 9,952,460
Alternate 1	4,605,847 (resurfacing of SE 44 th Street and SE 74 th Street)
Alternate 2	<u>1,825,070</u> (net change for closed drainage in lieu of open drainage)
Total	\$16,383,377

WC-1023

To be determined

Engineering Fee:

Original Contract Amount	\$1,322,692
Amendment No. 1	<u>819,023</u>
Revised Contract Amount	\$2,141,715

Source of Funds:

Grant Management-Department of the Treasury-Grants Management Control-Douglas Blvd Water Line A&E-Tinker Water Needs-Non-Capital A&E (019-6980-9808000-GAR1O-G98903-52044002)

Review:

Public Works Department

Recommendation: Amendment be approved.