



MEMORANDUM

Council Agenda
Item No. IX. V
2/25/2025

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Change Order No. 1 with TLS Group, Inc., Projects TC-0631 and TC-0633, Intersection Improvements, NW 150th Street at Lone Oak Drive and North May Avenue at NW 192nd Street, increase of \$2,080. Ward 8.

Location:

TC-0631 NW 150th Street and Lone Oak Drive

TC-0633 North May Avenue and NW 192nd Street

Background:

This American Rescue Plan Act (ARPA) and Street Impact project provides for Traffic Signalization, ADA-compliant upgrades of ramps, crosswalks, landings and push-button access for pedestrian traffic at all four crossings of the intersection.

Change Order No. 1 provides for an Alpha Remote Battery Monitoring System (RBMS) at both intersections .

Construction began in early 2025 and is scheduled to be completed in Summer 2025.

Engineer:

Olsson, Inc.

Contractor:

TLS Group, Inc.

Cost:

Original Contract Amount	\$1,083,750.20
Change Order No. 1	<u>2,080.00</u> (0.19% increase)
Revised Contract Amount	\$1,085,830.20

Change Order No. 1 represents an increase of \$2,080.00 or 0.19 percent above the original contract amount. The revised contract amount is \$1,085,830.20.

Source of Funds:

\$1,040.00 Streets Impact - New Growth 5-CMTD > OCITY > Traffic Imp-Intersection > Other Capital > Project TC-0631, Loan Oak Dr and NW 150th St Intersection Improvements > Construction in Progress (1729>3305202>OTHCP>TC-0631>54040007)

\$1,040.00 Streets Impact - New Growth 5-CMTD > OCITY > Traffic Imp-Intersection > Other Capital > Project TC-0633, Impact: N May Ave & NW 192 st Intersection Improvements > Construction in Progress (1729>3305202>OTHCP>TC-0633>54040007)

Review:

Public Works Department

Recommendation: Change order be approved.