

February 25, 2025

Honorable Chairman and Trustees
Oklahoma City Water Utilities Trust
420 West Main, Suite 500
Oklahoma City, OK 73102

Re: Amendment No. 2 and Change Order No. 2
Project No. WC-1045
Waterline Replacement
W. Memorial Rd B/W Memorial Park Dr. and Clearbrook Rd

Honorable Chairman and Trustees:

I. SCOPE

Amendment No. 2 adjusts plan quantities to match quantities in the field necessary for the completion of the project. Change Order No. 2 adds new pay items to the contract.

II. JUSTIFICATION

Changes in quantities reflect final measured amounts compared to initial design estimates.

Amendment No. 2 adds additional 6-inch PVC pipe, a 6-inch 90-degree bend, and two additional 6-inch gate valves and boxes. These additional items were necessary to complete the tie-in of the 6-inch fire line located at STA 20+41.

Amendment No. 2 deducts the following items as they were not necessary for the completion of this project:

- (6) LF - (20 inch) (DIP) WATERLINE PIPE (PUSH-ON JOINT) (0.39 inch)*
- (1) EA - 6 inch TAPPING VALVE AND VALVE BOX*
- (1) EA - 6 inch X 6 inch TAPPING SLEEVE*
- (2,502) SY - SOLID SLAB SODDING*

Change Order No. 2 adds a pay item for *Crosswalk Striping*. The pavement repairs made at Memorial Park Drive require the crosswalk striping to be replaced. This pay item will cover the costs for replacing the necessary compliant striping.

Change Order No. 2 adds pay items for the following items as they were necessary for the completion of the 6-inch fire line tie-in at STA 20+41:

- (1) LS - 6-Inch Wet Connection*
- (2) EA - FITTINGS (6 inch X 45 DEGREE BEND)*
- (1) EA - FITTINGS (6 inch X 6 inch TEE)*

III. COST ESTIMATE

AMENDMENT NO. 2

INCREASE

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increased	Amended Cost
1	(6 inch)(PVC) WATERLINE PIPE (RESTRAINED JOINT)(DR-14) W/ 12GA TRACER WIRE	LF	\$157.00	17	21	4	\$628.00
6	FITTINGS (6 inch X 90 DEGREE BEND)	EA	\$627.00	1	2	1	\$627.00
10	6 inch GATE VALVE AND VALVE BOX	EA	\$1,573.00	2	4	2	\$3,146.00

Total Increase \$4,401.00

DECREASE

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Decreased	Amended Cost
2	(20 inch) (DIP) WATERLINE PIPE (PUSH-ON JOINT) (0.39 inch)	LF	\$297.00	1,636	1,630	6	\$(1,782.00)
11	6 inch TAPPING VALVE AND VALVE BOX	EA	\$5,315.00	1	0	1	\$(5,315.00)
12	6 inch X 6 inch TAPPING SLEEVE	EA	\$5,331.00	1	0	1	\$(5,331.00)
24	SOLID SLAB SODDING	SY	\$4.99	6,050	3,548	2,502	\$(12,484.98)

Total Decrease \$(24,912.98)

Total Amendment No. 2: \$(20,511.98)

CHANGE ORDER NO. 2

ADDITIONS

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increase	Cost Increase
CO2.1	Crosswalk Striping	LS	\$5,100.00	0	1	1	\$5,100.00
CO2.2	6-Inch Wet Connection	EA	\$1,450.00	0	1	1	\$1,450.00
CO2.3	FITTINGS (6 inch X 45 DEGREE BEND)	EA	\$645.00	0	2	2	\$1,290.00
CO2.4	FITTINGS (6 inch X 6 inch TEE)	EA	\$925.00	0	1	1	\$925.00

Total Increase: \$8,765.00

Total Change Order No. 2: \$8,765.00

Total Amendment No. 2 and Change Order No. 2: \$(11,746.98)

IV. COST SUMMARY

Original Contract Amount	\$939,939.00
Amendment No. 1	\$22,043.00 (2.35% increase)
Change Order No. 1	\$41,170.00 (4.38% increase)
Amendment No. 2	\$(20,511.98) (2.18% decrease)
Change Order No. 2	\$8,765.00 (0.93% increase)
Revised Contract Amount	\$991,405.02

Amendment No. 2 is a decrease of \$20,511.98 or 2.18 percent below the original contract amount. Amendment Nos. 1 through 2 represent an increase of \$1,531.02 or 0.16 percent above the original contract amount. Change Order No. 2 is an increase of \$8,765.00 or 0.93 percent above the original contract amount. Change Order Nos. 1 through 2 represent an increase of \$49,935.00 or 5.31 percent above the original contract amount. Amendment No. 2 and Change Order No. 2 result in an overall decrease of \$11,746.98. The revised contract amount is \$991,405.02.

The above and foregoing is hereby accepted this 25th day of February, 2025; and the undersigned agrees to perform the work at the price indicated.

ATTEST:



Witness



Cimarron Construction Co.


The prices shown for Amendment No. 2 were established by competitive bidding. Change Order No. 2 prices were established through negotiation.



Brandon Everhart, P.E.



Approval is recommended this 25th day of February, 2025.



Haining Schoeneman,
Capital Improvement Program Manager




Chris Browning, General Manager



Debbie Miller, P.E., Public Works Director
City Engineer


APPROVED by the Trustees and signed by the Chairman of the Oklahoma City Water Utilities Trust this 8TH day of APRIL, 2025.

ATTEST:



Secretary






Chairman


CONCURRED by the Council and signed by the Mayor of The City of Oklahoma City this 22ND day of APRIL, 2025.

ATTEST:




City Clerk





Mayor

Reviewed for form and legality.



Assistant Municipal Counselor