



MEMORANDUM

Council Agenda
Item No. IX. BQ
4/8/2025

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Change Order No. 1 and Amendment No. 1, Project M4-TK011, MAPS 4 Bike Lanes Phase 1B, North Classen Boulevard between NW Grand Boulevard and North Britton Road and NE 16th Street between North Walnut Avenue and Bryant Avenue, increase of \$35,617. Ward 7.

Location:

North Classen Boulevard between NW Grand Boulevard and North Britton Road
NE 16th Street between North Walnut Avenue and Bryant Avenue

Background:

As a part of the MAPS 4 Program, The City of Oklahoma City will construct several miles of bike lanes.

Change Order No. 1 provides for concrete curb and gutter replacement, traffic signal, electrical cable replacement, and pull box replacement. Amendment No. 1 provides for additional pavement repairs and a credit for traffic striping.

Engineer:

Conсор Engineers, LLC

Change Order Prepared By:

Conсор Engineers, LLC

Contract Price:

Original Contract Price	\$3,399,817.50	
Change Order No. 1	\$ 26,335.00	(0.77% increase)
Amendment No. 1	<u>\$ 9,282.00</u>	
Total	\$3,435,434.50	

The total for Change Order No. 1 is \$26,335.00, which represents an increase of 0.77% over the original contract amount of \$3,399,817.50. The total for Amendment No. 1 is \$9,282. The total for Change Order No. 1 and Amendment No. 1 is \$35,617. The new contract amount is \$3,435,434.50.

Contractor:

RCC Traffic, LLC

Construction Days Allowed:

This change order revises the contract time for the base bid scope of work by 43 days, including 13 days for excess adverse weather and 30 days for extension of the bidding period. The revised contract completion date is May 1, 2025.

Source of Funds:

OCITY > MAPS 4 PROGRAM > MAPS 4 SDWLK/BIKE/TRAIL/STLGHT >
CONSTRUCTION AND FF&E > BIKE LANES-PH 1B > CONSTRUCTION IN PROGRESS
(OCITY > 1531 > 1406222 > CONST > M4-TK011 > 54040007)

Review:

MAPS Office

Recommendation: Amendment and Change Order be approved.