



MEMORANDUM

Council Agenda
Item No. IX. Y
2/25/2025

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 5 with Wynn Construction Company, Inc., Project MP-0477, Deep Fork Greenway Trail, Phases I, III Trailhead, IV and IIIB, Katy Trail North to the North Grand Boulevard Trail, increase of \$22,180. Wards 2 and 7.

Location:

Katy Trail North to the North Grand Boulevard Trail

Background:

This Better Streets, Safer City, and 2007 General Obligation Bond project provides for approximately 2.5 miles of new trail that will complete a 24-mile trail system connecting the Katy Trail at the Deep Fork River.

Amendment No. 5 provides for increases to quantities required to finalize the project. The substantial completion date of this project was December 31, 2024.

Construction began in late 2022 and was substantially complete in late 2024.

Engineer:

Halff Associates, Inc.

Contractor:

Wynn Construction Co., Inc.

Cost:

Original Contract Amount	\$14,322,181.00
Amendment No. 1	(18,932.00) (0.13% decrease)
Change Order No. 1	8,000.00 (0.06% increase)
Amendment No. 2	1,285,067.00 (8.97% increase)
Change Order No. 2	145,506.89 (1.02% increase)
Amendment No. 3	172,782.00 (1.21% increase)
Change Order No. 3	298,284.89 (2.08% increase)
Amendment No. 4	519,537.00 (3.63% increase)
Change Order No. 4	210,272.00 (1.47% increase)
Amendment No. 5	<u>22,180.00 (0.16% increase)</u>

Revised Contract Amount \$16,964,888.78

Amendment No. 5 represents an increase of \$22,180.00. The revised contract amount is \$16,964,888.78

Source of Funds:

Btr Streets Sfr City Sstx-Rstr > OCITY > Parks Trails Improvements > Other Capital > Project
MP-0477-1, Deep Fork Greenway Trail Ph 3 > Construction in Progress
(1511>3305411>OTHCP>STX17TR0010>54040007)

Review:

Public Works Department

Recommendation: Amendment be approved.