



MEMORANDUM

Council Agenda
Item No. X. V
4/9/2024

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Concurrence with the Oklahoma City Water Utilities Trust in approving Amendment No. 1 with Vadnais Trenchless Services, Inc., Project WC-0875, Atoka Pipeline Raw Water Transmission Line, Canadian River Crossing, increase of \$288,622.99.

Location:

Canadian River Crossing

Purpose:

To add plan quantities to match quantities in the field.

Justification:

It is necessary to increase the quantities of the casing and carrier pipe to complete the tunneling operation and pipe installation for the project.

Background:

This project constructs approximately 3,168 feet of raw water transmission line for the second Atoka Pipeline and will replace the existing Atoka Pipeline aerial crossing with a new microtunnel section under the river.

Engineer:

Triad Design Group, Inc.

Contractor:

Vadnais Trenchless Services, Inc.

Cost and Time:

Original Contract Amount	\$29,482,384.00
Amendment No. 1	<u>288,622.99</u> (0.98% increase)
Revised Contract Amount	\$29,771,006.99

Amendment No. 1 is an increase of \$288,622.99 or 0.98 percent above the original contract amount. The revised contract amount is \$29,771,006.99.

Original Contract Time	625 Calendar Days
Total Contract Time	625 Calendar Days

Total Contract Completion Date: March 29, 2024

Source of Funds:

OCWUT - Water Facility Fund - Water Trust Capital - 2nd Atoka Pipeline - Project WC-0875 - Construction in Progress (360 - 3060 - 3901600 - 06409 - WC-0875 - 54040007)

Review:

Utilities Department

Recommendation: Concur with the Oklahoma City Water Utilities Trust in approving the amendment.