



123 S. Broadway, Tecumseh, Oklahoma 74873

Phone: 405-598-2169 FAX: 405-598-2160 EMAIL: admin@jordancontractors.us

Subject: Request for Extension of Contract Days for Project SC-1110

3/6/25

I am writing to formally request an extension of contract days for project SC-1110 with the Oklahoma City Water Utility Trust.

The inflow protection devices required for the manholes on this project had to be custom ordered to fit the various sizes of manhole openings. The expected time of arrival provided by our vendor is during the week of February 24th, 2025. This date is beyond the initial calendar days allocated for this project.

Given these circumstances, I kindly request an extension of 49 contract days for project SC-1110 to receive and install the final needed materials and complete any punch list items after the final.

Thank you for considering this request.

Sincerely,

John Jordan, President
Jordan Contractors, LLC