



MEMORANDUM

OCAT Agenda
Item No. IV. G
1/25/2024

TO: Trustees, Oklahoma City Airport Trust

FROM: Jeff Mulder, Director of Airports

Amendment No. 9 and Change Order No. 2 to the Construction Contract with Duit Construction Co., Inc., Project No. OCAT WRWA 2210, Rehabilitation/Reconstruction of Runway 13-31 Phase II, net decrease of \$1,066,575.59.

Location:

Will Rogers World Airport

Background:

On September 22, 2022, Trust awarded the Construction Contract (Contract) for Project No. OCAT WRWA 2210, Rehabilitation/Reconstruction of Runway 13-31 Phase II (Project), to Duit Construction Co., Inc., in the amount of \$18,122,219.57. Previously authorized amendments and change orders are listed below.

Amendment No. 9 is a decrease of \$1,143,728.33 (6.31%) to the Contract to reconcile contract quantities used or not used to complete the Project.

Change Order No. 2 is an increase of \$77,152.74 (0.43%) to the Contract to deduct cost of failed quality assurance tests, pay a negotiated price for bituminous surface course for the blast pad, and pay a negotiated amount for incidental work performed in preparation for permanent pavement marking.

Cost and Time Summary:

		<u>Calendar Days</u>	
Original Contract Amount	\$ 18,122,219.57	300	
Amendment Nos. 1-9	- \$ 2,902,228.57	96	(16.0% Decrease)
Change Order Nos. 1-2	\$ 2,166,421.10		(11.9% Increase)
Revised Contract Amount	\$ 17,386,412.10	396	(4.0% Decrease)

Current Completion Date:

November 24, 2023

Engineer:

MacArthur Associated Consultants, LLC

Recommendation: Amendment and Change Order be approved.