



April 4, 2025

Honorable Mayor and City Council
City of Oklahoma City
200 North Walker
Oklahoma City, Oklahoma 73103

Re: Change Order No. 1
Project No. MS-0127
Sidewalk Installation

Honorable Mayor and Council:

I. SCOPE

The scope of Change Order No. 1 provides revisions to accommodate the cost to add radar detection to the intersection of NW 52nd St and N May Ave. Change Order No. 1 adds four (4) new pay items to the contract.

II. JUSTIFICATION

This Change Order No. 1 adds the pay items below to accommodate the addition of the installation of radar detection to the intersection of NW 52nd St and N May Ave. Detailed information on each item is included in the item descriptions below.

III. COST ESTIMATE

CHANGE ORDER NO. 1

ADDITIONS

Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increase	Cost Increase
1	RADAR DETECTION SYSTEM (ADVANCE SENSORS)	EA	\$ 10,300.00	0	2	2	\$ 20,600.00
2	RADAR DETECTION SYSTEM (PRESENCE SENSORS)	EA	\$ 9,600.00	0	4	4	\$ 38,400.00
3	RADAR CABINET INTERFACE (CLICK 656 OR NEWEST MODEL)	EA	\$ 11,750.00	0	1	1	\$ 11,750.00
4	RADAR DETECTOR CABLE	LF	\$ 3.50	0	1,000	1,000	\$ 3,500.00
Total Increase							\$ 74,250.00

IV. COST SUMMARY

Original Contract Amount	\$ 2,946,210.50	
Change Order No. 1	\$ 74,250.00	(2.52% Increase)
Revised Contract Amount	\$ 3,020,460.50	

Change Order No. 1 is an increase of \$74,250.00 or 2.52 percent above the original contract amount. The revised contract amount is \$3,020,460.50.

The above and foregoing is hereby accepted this 08 day of April, 20 25;
and the undersigned agrees to perform the work at the price indicated.

ATTEST:

Maria Marin
Witness

Emilio Arroyo
Contractor
Arroyos Concrete LLC

The prices for Change Order No. 1 were established through negotiation and appear to be fair and reasonable. The Engineer recommends approval of the Change Order.

Heather H. Bo
Heather Bo, P.E., P.T.O.E.
Kimley-Horn and Associates, Inc.

Approval is recommended this 9th day of April, 20 25.

B.B. for DM
Debbie Miller, P.E., Director Public
Works/City Engineer

APPROVED by the Council and signed by the Mayor of the City of Oklahoma City this
6TH day of MAY, 20 25.

ATTEST:

Amy K. Simpson
City Clerk



David Holt

Reviewed for form and legality.

[Signature]
Assistant Municipal Counselor