



MEMORANDUM

Council Agenda
Item No. X. E
11/19/2024

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Concurrence with the Oklahoma City Water Utilities Trust in approving Amendment No. 1 to the Contract for Engineering Services with C.H. Guernsey & Company, Project WC-0877, Atoka Pipeline Raw Water Transmission Line, Konawa to west of Highway 3 (east/west County Road 133/Benchmark 113), fee increase of \$986,035.

Location:

Konawa to 1.44 miles west of Highway 3 (east/west County Road 133/Benchmark 113)

Background:

This project provides for the Engineer's design and all other engineering services related to the construction of approximately 10 miles of 72-inch raw water transmission line for the second Atoka Pipeline from the Konawa Pump Station to west of SH-3W.

Subsequent to the execution of the original contract, it has been determined to be in the best interest of the Oklahoma City Water Utilities Trust to direct the Engineer to provide design and inspection services for the lowering of the exposed pipeline at Salt Creek. Due to the length of this pipeline segment and material deliveries occurring during general inspections, two inspectors are required. An updated fee schedule will be implemented for the remainder of the project and funds from completed tasks and Exhibit E, Additional Services, will be reallocated to allow for funding of the additional work.

Engineer:

C.H. Guernsey & Company

Engineering Fee:

Original Contract Amount	\$1,719,300
Amendment No. 1	<u>986,035</u>
Revised Contract Amount	\$2,705,335

Source of Funds:

OCWUT-Water Facility Trust Capital-2nd Atoka Pipeline-Project WC-0877-Architect & Engineering (6060-3901600-W6140-WC-0877-54040001)

Review:

Public Works Department

Recommendation: Concur with the Oklahoma City Water Utilities Trust in approving the amendment.