



MEMORANDUM

Council Agenda
Item No. IX. AF
11/19/2024

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 1 and Change Order No. 1 with Cimarron Construction Company LLC, Project DC-0311-R, Drainage Improvements, Sunnymeade Place and Croydon Court in the vicinity of West Wilshire Boulevard and West Britton Road, decrease of \$82,623.80. Ward 2.

Location:

Sunnymeade Place and Croydon Court in the vicinity of West Wilshire Boulevard and West Britton Road

Background:

This 2017 General Obligation Bond project provides for drainage improvements to the existing stormwater system to reduce flooding, including two stormwater bioretention areas to reduce peak stormwater flows entering the existing storm sewer systems.

Amendment No.1 provides for increases to plan quantities due to existing field conditions. Change Order No. 1 provides for Filter Sand in lieu of Engineered Media due to the media not being easily attainable.

Construction began in early 2024 and is scheduled to be completed in early 2025.

Engineer:

Olsson, Inc.

Contractor:

Cimarron Construction Company, LLC

Cost:

Original Contract Amount:	\$4,253,506.00
Amendment No. 1:	188,176.20 (4.42% increase)
Change Order No. 1:	<u>(270,800.00)</u> (6.37% decrease)
Revised Contract Amount:	\$4,170,882.20

Amendment No. 1 represents an increase of \$188,176.20. Change Order No. 1 represents a decrease of \$270,800.00 or 6.37 percent below the original contract amount. Amendment No. 1 and Change Order No. 1 represent a combined decrease of \$82,623.80. The revised contract amount is \$4,170,882.20.

Source of Funds:

2023 GO Bonds-2017 Auth-Rstr > OCITY > Proposition 10, Drainage Control System >
Drainage Improvements > GO Bond Unlisted > Project DC-0311, Nichols Hills Suburban Tracts
> Land
(2238>3305302>ULSTA>B1710010008>54010001)

Review:

Public Works Department

Recommendation: Amendment and Change Order be approved.