



MEMORANDUM

The City of OKLAHOMA CITY

PLANNING DEPARTMENT
Subdivision and Zoning

August 13, 2024

Status of Public Improvements Serving Tuscany Lakes Phase 3.

Engineering records reflect that the following improvements were constructed in accordance with approved plans and specifications and completed effective as of dates shown:

Paving and storm sewer improvements were completed: July 24, 2024

Sanitary sewer improvements were completed: May 16, 2024

Water improvements were completed: May 9, 2024

Jared Martin
Subdivision and Zoning Specialist

JM