



The City of
OKLAHOMA CITY
UTILITIES DEPARTMENT

February 7, 2025

Cimarron Construction Company
3501 NE 63rd Street
Oklahoma City, OK 73121

Re: Error in Change Order No. 1
Project No. WC-1022
Canadian Reiver Waterline Aerial Crossing Replacement
NW 10th St. Bridge and North Canadian Reiver

Dear Mr. Huckabay:

Upon review of the Final Change Order and Amendment for Project WC-1022, a clerical error was found regarding Change Order No. 1 under the cost summary in Section IV of Change Order No. 1. The total amount for Change Order No. 1 should have been \$236,068 instead of the entered amount of \$236,050. As a result, Change Order No. 2 should include an amount of \$18 (increase) to account for error approved via Change Order No. 1.

This letter is provided to inform you of the error and to provide back up documentation for the anticipated Change Order 2 to account for the \$18.00 increase.

Sincerely,

A handwritten signature in black ink that reads "Kendra E. Alexander".

Kendra Alexander, P.E.
WC-1022 Project Manager
o: 405-297-3555
kendra.alexander@okc.gov

cc: Shaun McConnaughey, P.E. – Olsson Engineering
Bryan Haskins, P.E.

Alexander, Kendra

From: Jon Huckabay <jhuckabay@cimarroncco.com>
Sent: Tuesday, February 11, 2025 11:30 AM
To: Alexander, Kendra
Cc: Shaun McConnaughey
Subject: WC-1022 Contract Time request

Kendra,

I would like to request 200 additional days for WC-1022.

These additional days are for relocation of an unknown prior to construction, AT&T Cable, that was located on the old Utility Bridge that was demolished as part of this project.

Upon AT&T's completion of the relocation, we promptly demolished the bridge and completed the project.

Jon Huckabay
Cimarron Construction Co.
3501 NE 63rd Street
Oklahoma City, OK 73121
405-728-1555