



# MEMORANDUM

Council Agenda  
Item No. IX. AG  
8/16/2022

## The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Change Order No. 1, Project BC-0224, Bridge Replacement, South Douglas Boulevard and SE 149th Street. Ward 4.

**Location:**

South Douglas Boulevard and SE 149th Street

**Background:**

This 2017 General Obligation Bond Authorization project provided for bridge replacement at South Douglas Boulevard and SE 149<sup>th</sup> Street.

Change Order No. 1 provides for increase of 14 days due to adjusting the location of the gabion baskets.

Construction began in Summer 2021 and is scheduled to be completed by Summer 2022.

**Engineer:**

Macarthur Associated Consultants

**Contractor:**

Sewell Bros., Inc.

**Cost:**

Original Contract Amount	\$1,587,483.70
Change Order No. 1	<u>0.00</u>
Revised Contract Amount	\$1,587,483.70

Change Order No. 1 represents an increase of \$0.00 or 0 percent above the original contract amount. Change Order Nos. 1 through 1 represent an increase of \$0.00 or 0 percent above the original contract amount. The revised contract amount is \$1,587,483.70.

**Review:**

Public Works Department

**Recommendation:** Change order be approved.