

January 24, 2024

Honorable Mayor and City Council
City of Oklahoma City
200 North Walker
Oklahoma City, Oklahoma 73103

Re: Amendment No. 7 & Change Order No. 10
Project No. BC-0219R/WC-0997
New Pedestrian Bridge and Water Line Relocation Northwest Expressway and West Wilshire Boulevard

Honorable Mayor and Council:

I. BACKGROUND

The project will provide a new connection along the Hefner-Overholser trail system (between N. MacArthur Blvd and W. Wilshire Blvd). The existing trail terminates on the north side the Signature Plaza (near Canal Rd) and begins again on W. Wilshire Blvd (by means of in-street bike lanes) south of NW Expressway. The project will involve the construction of new pedestrian bridge over NW Expressway and construction of new multi-use trail on either side of NW Expressway.

II. SCOPE

Amendment No. 7 & Change Order No. 10 add quantities to the contract.

III. JUSTIFICATION

This amendment and change order are required to adjust plan quantities related to construction as described.

Amendment No. 7

This Amendment is required to adjust plan quantities related to construction as described below:

- OG&E is revising the location of the street light power supply from the original location shown on the construction drawings. The 2" Traffic Signal Conduit (bored) requires 160 LF additional.

Change Order No. 10

This Change Order is required to adjust plan quantities related to the construction as described below:

- OG&E is revising the location of the street light power supply from the original location shown on the drawings and requires 1 additional Pull Box (Size 1) for placement.

IV. COST ESTIMATE

Amendment No. 7

Item	Description	Unit	Unit Price	Plan Quantity	Quantity Increase	Revised Quantity	Amended Cost
01-44	2" Traffic Signal Conduit, Bored	LF	\$55.00	130.00	160.00	290.00	\$8,800.00

Total \$8,800.00

Change Order No. 10

Item	Description	Unit	Unit Price	Plan Quantity	Quantity Increase	Revised Quantity	Amended Cost
CO6-03	Pull Box (Size 1)	EA	\$1,078.00	10.00	1.00	11.00	\$1,078.00

Total \$1,078.00

V. COST SUMMARY

Original Contract Amount	\$5,361,506.00	
Amendment No. 1	\$5,595.00	(0.10 % increase)
Change Order No. 1	\$12,485.00	(0.23 % increase)
Amendment No. 2	\$17,640.00	(0.33 % increase)
Change Order No. 2	\$21,869.04	(0.41 % increase)
Amendment No. 3	\$20,790.00	(0.39 % Increase)
Change Order No. 3	\$54,581.00	(1.02 % increase)
Amendment No. 4	\$3,060.00	(0.06 % increase)
Change Order No. 4	\$110,155.45	(2.05 % increase)
Amendment No. 5	\$14,862.95	(0.28 % increase)
Change Order No. 5	\$0.00	No Cost
Change Order No. 6	\$35,310.00	(0.66%) increase
Amendment No. 6	\$7,820.00	(0.15%) increase
Change Order No. 7	No Cost	(0.00%)
Change Order No. 8	\$17,290.70	(0.32%) increase
Change Order No. 9	\$22,207.30	(0.41%) increase
Amendment No. 7	\$8,800.00	(0.16%) increase
Change Order No. 10	\$1,078.00	(0.02%) increase
New Contract Amount	\$5,715,050.44	

Amendment No. 7 is an increase of \$8,800.00, which is an increase of 0.16% to the original contract amount. Change Order No. 10 is an increase of \$1,078.00, which is an increase of 0.02% to the original contract amount. The new contract increases by \$9,878.00, and is now \$5,715,050.44.

VI. TIME

Amendment No. 7 & Change Order No. 10 do not modify the contract completion date. The project is substantially complete, and the completion date was May 28, 2023.

These items are considered punch list items and do not require a time modification.

The above and foregoing is hereby accepted this 17th day of January, 2024; and the undersigned agrees to perform the work at the price indicated.

ATTEST:

Lindsey Nickbarg
Witness

[Signature]
Allen Contracting

The prices shown for this Amendment were established by competitive bidding in the original contract and not subject to the Oklahoma Competitive Bidding Act. The Engineer recommends approval of the Amendment. Approval is recommended this 17th day of January, 2024.

[Signature]
Russell J. Kent, P.E.
MacArthur Associated Consultants

This Amendment is recommended for approval by the City Engineer this 26th day of January, 2024.

[Signature]
Deborah K. Miller, P.E. *for*
Public Works/Interim City Engineer

[Signature]
Will Huggins, Deputy Director
Utilities Engineer

By [Signature]
Chris Browning, General Manager

Reviewed for form and legality.

[Signature]
Assistant Municipal Counselor

Approved by the Council of the City of Oklahoma City this 13TH day of FEBRUARY, 2024.

[Signature]
City Clerk



[Signature]
Mayor

CONCURRED by the Oklahoma City Water Utilities Trust this 13TH day of FEBRUARY, 2024.

ATTEST:

[Signature]
Secretary



[Signature]
Vice Chairman

