

# Amendment No. 2

Oklahoma City Airport Trust  
Oklahoma City, Oklahoma

North Covered Parking Lot  
Will Rogers World Airport  
Project No. OCAT WRWA 2004

Decrease (-) \$92,545.70


Rudy Construction Co., CONTRACTOR


  
Signature

Title: Operations Manager




APPROVAL RECOMMENDED:

  
Director of Airports

  
Architect/Engineer Signature  
Firm Name: Kimley-Horn and Associates

APPROVED by the Oklahoma City Airport Trust and signed by the Chairman this 23RD day of  
MAY, 2024.

ATTEST:


  
Trust Secretary



OKLAHOMA CITY AIRPORT TRUST:

  
Chairman

REVIEWED for form and legality:

  
Assistant Municipal Counselor/  
Attorney for the Trust

May 13, 2024

NORTH COVERED PARKING LOT  
OKLAHOMA CITY AIRPORT TRUST  
PROJECT NO. OCAT WRWA 2004

**Amendment No. 2****Removal of Concrete Pavement**

Concrete Pavement is being replaced to address ponding issues.

North Parking Lot					
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	COST
01-14	REMOVE CONCRETE PAVEMENT	SY	\$13.00	(+) 155.56	\$2,022.28

**PC Concrete Pavement (7 inch)**

Concrete Pavement is being replaced to address ponding issues.

North Parking Lot					
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	COST
01-21	PC Concrete Pavement (7 inch)	SY	\$92.00	(+) 155.56	\$14,311.52

**4" Concrete Sidewalk**

Concrete flume added at south end of parking to convey water to street.

North Parking Lot					
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	COST
01-22	4" Concrete Sidewalk	SY	\$85.00	(+) 25	\$2,125.00

**Sawcut Pavement**

Concrete Pavement is being replaced to address ponding issues.

North Parking Lot					
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	COST
01-33	SAWCUT PAVEMENT	LF	\$5.00	(+) 560	\$2,800.00

**Electrical Conduit Change to MC Cable**

Swapping out electrical wiring and conduit with MC Cable

North Parking Lot					
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	COST
01-41	3/4-INCH PVC SCHEDULE 40 (INTERIOR TO CANOPY STRUCTURE)	LF	\$7.20	(-) 8,460	(-) \$60,912.00
01-44	(PL) LIQUID TIGHT FLEXIBLE CONDUIT	LF	\$24.00	(+) 80	(+) \$1,920.00
01-45	(1 CONDUCTOR) (AWG NO. 6) ELECTRICAL CONDUCTOR	LF	\$2.00	(-) 14,540	(-) \$29,080.00
01-46	(1 CONDUCTOR) (AWG NO. 8) ELECTRICAL CONDUCTOR	LF	\$1.50	(-) 7,000	(-) \$10,500

**May 13, 2024**

<b>NORTH COVERED PARKING LOT OKLAHOMA CITY AIRPORT TRUST PROJECT NO. OCAT WRWA 2004</b>	
-------------------------------------------------------------------------------------------------	--

**Electrical Conduit Change to MC Cable**

Swapping out electrical wiring and conduit with MC Cable

<b>South Parking Lot</b>					
<b>ITEM</b>	<b>DESCRIPTION</b>	<b>UNIT</b>	<b>UNIT PRICE</b>	<b>QUANTITY</b>	<b>COST</b>
01-05	3/4-INCH PVC SCHEDULE 40 (INTERIOR TO CANOPY STRUCTURE)	LF	\$7.50	(-) 1,025	(-) \$7,687.50
01-08	(PL) LIQUID TIGHT FLEXIBLE CONDUIT	LF	\$24.00	(+) 15	(+) \$360
01-09	(1 CONDUCTOR) (AWG NO. 8) ELECTRICAL CONDUCTOR	LF	\$1.50	(-) 5,270	(-) \$7,905.00

**In consideration of these changes, Rudy Construction, Contract is altered as follows:**

Original Contract Amount		\$5,563,110.15
Change Order No.1	(+)	\$7,471.60
Amendment No.1	(+)	\$28,075.72
Change Order No. 2	(+)	\$236,649.50
Amendment No. 2	(-)	\$92,545.70
<b>NEW CONTRACT AMOUNT</b>		<b>\$5,742,761.27</b>
Original Contract Duration		170 Calendar Days
Change Order No. 1	(+)	3 Calendar Days
Amendment No.1	(+)	
Change Order No. 2	(+)	24 Calendar Days
Amendment No. 2	(+)	
<b>NEW CONTRACT DURATION</b>		<b>197 CALENDAR DAYS</b>
Notice to Proceed Date		February 19, 2024
<b>NEW COMPLETION DATE</b>		<b>September 3, 2024</b>

**END OF AMENDMENT/CHANGE ORDER NO. 2**