



MEMORANDUM

Council Agenda
Item No. IX. AK
3/12/2024

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Change Order No. 5, Projects PC-0559 and WC-0998, Roadway Widening Improvements, Sara Road between SW 15th Street and SW 29th Street. Ward 3.

Location:

Sara Road between SW 15th Street and SW 29th Street

Background:

This 2017 General Obligation Bond Authorization project provides for roadway widening improvements including widening from two lanes to four lanes, intersection, drainage, sidewalk improvements, and markings.

Change Order No. 5 adds 30 additional days to the contract completion date, due to utility conflicts. The completion date is now May 16, 2024.

Construction began in late 2022 and is scheduled to be completed by Spring 2024.

Engineer:

Poe & Associates, Inc.

Contractor:

Allen Contracting, Inc.

Cost:

Original Contract Amount	\$6,770,487.17	
Amendment No. 1	\$3,345.00	(0.05% increase)
Amendment No. 2	\$18,844.65	(0.28% increase)
Amendment No. 3	\$36,622.21	(0.54% increase)
Change Order No. 1	\$0.00	(0.00% increase)
Change Order No. 2	\$9,225.60	(0.14% increase)
Change Order No. 3	\$11,949.42	(0.18% increase)
Change Order No. 4	\$0.00	(0.00% increase)
Change Order No. 5	<u>\$0.00</u>	(0.00% increase)
Revised Contract Amount	\$6,850,474.05	

Change Order No. 5 is no cost. Change Order Nos. 1 through 5 result in an overall increase of \$21,175.02 or 0.32 percent of the original contract amount. The revised contract amount is \$6,850,474.05.

Source of Funds:

2017 General Obligation Bond Authorization, Proposition No.1 - Streets, Section B, Bond No. B.14., + Project No. PC-0559, 2023 Sale – Public Works Department – Street Widening – GO Bond Listed Projects – Sara Rd, SW 15 and SW 29 – Construction in Progress (003-2238-3305003-LISTD-B1701020014-54040007)

Review:

Public Works Department

Recommendation: Change order be approved.