



MEMORANDUM

OCAT Agenda
Item No. V. B
5/23/2024

TO: Trustees, Oklahoma City Airport Trust

FROM: Jeff Mulder, Director of Airports

Amendment No. 1 to the Construction Contract with Duit Construction Co., Inc., Project No. OCAT WPA 2316, Widen Runway 17R/35L to 100 Feet and Improve Drainage Structures, increase of \$952,890.22.

Location:

Wiley Post Airport

Background:

On August 24, 2023, Trust awarded the Construction Contract (Contract) for Project No. OCAT WPA 2316, Widen Runway 17R/35L to 100 Feet and Improve Drainage Structures (Project), at Wiley Post Airport (Airport) to Duit Construction Co., Inc., in the amount of \$10,316,243.87.

Amendment No. 1 is an increase of \$952,890.22 (9.2%) to the Contract to provide additional quantities to improve the Airport and Project's overall drainage. These additional drainage improvements are required to help prevent flooding throughout the Airport property. The Notice to Proceed date for the Contract is awaiting grant approval, so the construction completion date is yet to be determined.

Cost and Time Summary:		<u>Calendar Days</u>	
Original Contract Amount	\$ 10,316,243.87	250	
Amendment No. 1	\$ 952,890.22	0	9.2% Increase
	11,269,134.09	250	9.2% Increase

Current Completion Date: To Be Determined

Engineer:

H. W. Lochner, Inc.

Recommendation: Amendment be approved.