



CHANGE ORDER / AMENDMENT PROPOSAL

PROJECT NO. PC-0557 PC-0558 WC-1085 WC-1106 SC-1080
COUNTY: CANADIAN
LOCATION: SW 15TH ST FROM CZECH HALL TO SARA RD

DATE: 9/6/204

CHANGE ORDER ITEMS - 8" CURB HEIGHT IN LIEU OF 6" CURB

<u>No.</u>	<u>Description</u>	<u>Quantity</u>	<u>UM</u>	<u>Unit Price</u>		<u>Total</u>
xx	8" Curb Height in lieu of 6" Curb	1.00	LS	\$ 14,365.00	\$	14,365.00

CHANGE ORDER TOTAL \$ 14,365.00

TOTAL OF CHANGE ORDER / AMENDMENT \$ 14,365.00

NOTES:

The additional costs include additional concrete material, labor, and inlet hoods difference.

Please note that the PC-0558 project is only 5,287 LF in two sections so is mostly hand work, so therefore was original priced accordingly as 6" curb for this project. The above is only the additional costs to use 8" curb.

BREAKDOWN OF ABOVE LUMP SUM CHANGE ORDER AMOUNT

ORIGINAL PAY ITEM FOR PC-0558

<u>No.</u>	<u>Description</u>	<u>Quantity</u>	<u>UM</u>
	305 CURB AND GUTTER	5,287.00	LF

ADDITIONAL MATERIAL COSTS

<u>Description</u>	<u>Quantity</u>	<u>UM</u>	<u>Unit Price</u>		<u>Total</u>
CONCRETE	26.00	CY	\$ 180.00	\$	4,680.00
LABOR	3.00	DAT	\$ 2,500.00	\$	7,500.00
INLET HOODS	38.00	EA	\$ 57.50	\$	2,185.00

TOTAL ADDITIONAL COSTS \$ 14,365.00



CHANGE ORDER / AMENDMENT PROPOSAL

PROJECT NO. PC-0557 PC-0558 WC-1085 WC-1106 SC-1080
COUNTY: CANADIAN
LOCATION: SW 15TH ST FROM CZECH HALL TO SARA RD

DATE: 8/5/2024

CHANGE ORDER ITEMS - REMOVE & RESET TEMPORARY SCHOOL FLASHERS

<u>No.</u>	<u>Description</u>	<u>Quantity</u>	<u>UM</u>	<u>Unit Price</u>		<u>Total</u>
xx	TEMP. RESET EXISTING SCHOOL FLASHERS	4.00	EA	\$ 4,887.50	\$	19,550.00

CHANGE ORDER TOTAL \$ 19,550.00

TOTAL OF CHANGE ORDER / AMENDMENT \$ 19,550.00

NOTES:

See attached backup documents for additional details