

RESOLUTION APPROVING CHANGE ORDER NO. 15, INCREASE OF \$40,940, PROJECT M3-H005, MAPS 3 SENIOR HEALTH AND WELLNESS CENTER NO. 4; AND AUTHORIZING THE USE OF EXCESS OKLAHOMA CITY CAPITAL IMPROVEMENTS SALES TAX COLLECTIONS AND/OR INTEREST TO FUND CHANGE ORDER NO. 15.

WHEREAS, on December 8, 2009, the voters of The City of Oklahoma City voted to approve the levy of the Oklahoma City Capital Improvements Sales Tax for the MAPS 3 Program; and

WHEREAS, the MAPS 3 Program includes new senior health and wellness centers; and

WHEREAS, the MAPS 3 Senior Health and Wellness Center No. 4, Project M3-H005, is in construction; and


WHEREAS, Change Order No. 15 for Project M3-H005 increases the contract by \$40,940 and changes the completion date by 54 days to revise the completion date to May 29, 2023; and

WHEREAS, to fund Change Order No. 15 for Project M3-H005, excess Oklahoma City Capital Improvement sales tax collections and/or interest must be allocated to the MAPS 3 Senior Health and Wellness Center No. 4 budget.


NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of The City of Oklahoma City that Change Order No. 15 for the MAPS 3 Senior Health and Wellness Center No. 4, Project M3-H005, increase of \$40,940, be approved; and the use of excess Oklahoma City Capital Improvement sales tax collections and/or interest be authorized to fund Change Order No. 15.

ADOPTED by the Council and signed by the Mayor of The City of Oklahoma City, Oklahoma, this 9TH day of APRIL, 2024.

ATTEST:


CITY CLERK




MAYOR

REVIEWED for form and legality.


ASSISTANT MUNICIPAL COUNSELOR