

Carter, Jarvis L

To: Summerlin, Tara S; Barnas, Patrick; Martindale, Pamela R; Storms, John R
Cc: Gooch, Ryan; 15424 - OKC - Airport On-Call; Evans, Kirk
Subject: RE: WPA Widening Project - Budget Information

From: Barnas, Patrick <pbarnas@hwlochner.com>
Sent: Tuesday, April 16, 2024 11:28 AM
To: Summerlin, Tara S <tara.summerlin@okc.gov>; Martindale, Pamela R <pamela.martindale@okc.gov>
Cc: Gooch, Ryan <rgooch@hwlochner.com>; 15424 - OKC - Airport On-Call <15424@hwlochner.com>; Evans, Kirk <kevans@hwlochner.com>
Subject: WPA Widening Project - Budget Information

Tara and Pam,

Following up on our conversation yesterday afternoon, we looked into our expected additional services for inclusion in the grant(s) for the Wiley Post Runway Widening project. At the time of original scoping for the project, we developed the scope for both design and construction management/observation with the construction management/observation services estimated based on an assumed 210 calendar day construction project. Through design, the anticipated construction timeframe was determined to be 332 total calendar days, which is what was included in the contract for Duit.

The additional 122 calendar days to the construction project will add construction management and observation effort to the project from the original scope as follows:

- Construction Administration – approximately \$40,240.76 additional
- Construction Observation – approximately \$142,288.80 additional

If Duit walks away from the project and we need to rebid, or if it is determined to include some additional scope for design/construction, we can also readdress as needed. If you have any questions or need any additional information, please contact us at your convenience.

Thank you,

Patrick Barnas, PE
Project Manager



M: 405.437.5534

www.hwlochner.com