



January 15, 2024

Allen-OKC-Letter 102

Ryan Concha  
Senior Project Manager  
Department of Public Works  
420 W Main Street 7<sup>th</sup> Floor  
OKC, OK 73101

RE:      **City of OKC BC-0219R / WC-0997**  
         **New Pedestrian Bridge and Waterline Relocation**  
         **Northwest Expressway and West Wilshire Boulevard**  
         **Allen Project # 21-025**

Subject: **Revised Submittal No. 055: Amendment No. 7 & Change Order No. 10 Pricing**

Mr. Concha,

Allen Contracting, Inc. respectfully submits the following pricing for Amendment No. 7 and Change Order No. 10 for the additional quantities required due to OG&E revising the location of the Street Light Power Supply from the location shown on the bidding documents.

**Amendment No. 7**

| Bid Item | Description                      | Unit | Unit Price | Plan Quantity | Quantity Increased | Revised Increased | Amended Cost |
|----------|----------------------------------|------|------------|---------------|--------------------|-------------------|--------------|
| 01-44    | 2" Traffic Signal Conduit, Bored | LF   | \$55.00    | 130.00        | 160.00             | 290.00            | \$8,800.00   |

**Total \$8,800.00**

**Change Order No. 10**

| Bid Item | Description       | Unit | Unit Price | Plan Quantity | Quantity Increased | Revised Quantity | Amended Cost |
|----------|-------------------|------|------------|---------------|--------------------|------------------|--------------|
| C06-03   | Pull Box (Size 1) | EA   | \$1,078.00 | 10.00         | 1.00               | 11.00            | \$1,078.00   |

**Total \$1,078.00**

**Total Increase: \$ 9,878.00**

Sincerely,

*Clay Ingwersen*

Clay Ingwersen  
Allen contracting, Inc.