



MEMORANDUM

Council Agenda
Item No. IX. AI
8/16/2022

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 1 and Change Order No. 1, Project PC-0790, street resurfacing/repair, West Hefner Road from North Council Road to North Rockwell Avenue, North County Line Road from NW 150th Street to NW 164th Street, and North Morgan Road from West Britton Road to West Hefner Road, increase of \$475,405.90. Wards 1 and 8.

Location:

West Hefner Road from North Council Road to North Rockwell Avenue.

North County Line Road from NW 150th Street to NW 164th Street.

North Morgan Road from West Britton Road to West Hefner Road

Background:

This 2017 General Obligation Bond Authorization provides for the necessary curb and gutter repair, base repair, pavement repair, concrete panels repair, resurfacing, and reconstruction of the existing pavement.

Amendment No. 1 provides for increases to \$475,405.90 due to the additional work on North Morgan Road. The project expanded to include the additional mile of North Morgan Road from West Hefner Road to NW 122nd Street. Change Order No. 1 adds 105 additional days to the contract completion date, due to additional work on North Morgan Road.

Construction began in summer, 2021 and is scheduled to be completed by summer, 2022.

Engineer:

Public Works Department

Contractor:

Atlas Paving Company

Cost:

Original Contract Amount	\$3,125,439.78	
Amendment No. 1	475,405.90	(15.21% increase)
Change Order No. 1	0.00	(0.00%)
Revised Contract Amount	\$3,600,845.68	

Amendment No. 1 represents an increase of \$475,405.90. Change Order No. 1 is at no cost. The revised contract amount is \$3,600,845.68.

Source of Funds:

2017 General Obligation Bond Authorization, Proposition No. 1 – Streets, Project PC-0790 – 2022 Sale – Public Works Department, Street Resurfacing – GO Bond Unlisted-A – Morgan Rd, Britton to Hefner – Non-Capital Construction (003-2228-3305001-ULSTA-B1701030119-52044007)

Review:

Public Works Department

Recommendation: Amendment and Change Order be approved.