



July 12, 2024

Honorable Mayor and City Council  
City of Oklahoma City  
200 North Walker  
Oklahoma City, Oklahoma 73103

Re: Change Order No. 1  
MP-0494 1M-II  
Monument modifications @ Manuel Perez Park  
21 SE 17th, Ward 4

Honorable Mayor and Council:

**I. SCOPE**

Change Order No. 1 is the addition of electrical work to the contract.

**II. JUSTIFICATION**

Change Order No. 1 Changes in materials around the modified signs has required adjusting a light fixture to match adjacent sidewalk grades.

**III. COST ESTIMATE**

**CHANGE ORDER NO. 1**

**ADDITIONS**

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increase	Cost Increase
CO#1	Electrical Modifications	LSUM	\$ 3,703.69	0	1	1	\$ 3,703.69

**Total Increase \$ 3,703.69**

**Total Change Order No. 1: \$ 3,703.69**

IV. COST SUMMARY

Original Contract Amount	\$338,000.00
Change Order No. 1	\$3,703.69(1.10% increase)
Revised Contract Amount	\$341,703.69

Change Order No. 1 is an increase of \$3,703.69 or 1.10 percent above the original contract amount. Change Order No. 1 results in an overall increase of \$3,703.69. The revised contract amount is \$341,703.69.

The above and foregoing is hereby accepted this 16<sup>th</sup> day of July, 2024.  
the undersigned agrees to perform the work at the price indicated.

ATTEST:

Madison Frankford  
Witness

[Signature]  
Wynn Construction Co., Inc.



The prices for Change Order No. 1 were established through negotiation and appear to be fair and reasonable. The Engineer recommends approval of the Change Order.

[Signature]  
Geoffery Evans, PLA


Approval is recommended this 17<sup>th</sup> day of July, 2024.

[Signature]  
Melinda McMillan-Miller CPRP  
Director, Parks and Recreation Department

[Signature]  
Deborah K. Miller, P.E., Director  
Public Works/City Engineer

APPROVED by the Council and signed by the Mayor of the City of Oklahoma City this  
27TH day of AUGUST, 2024.

ATTEST:  
Amy K. Simpson  
City Clerk



David Holt

Reviewed for form and legality.

[Signature]  
Assistant Municipal Counselor