



# MEMORANDUM

Council Agenda  
Item No. X. B  
8/13/2024

## The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Concurrence with the Oklahoma City Water Utilities Trust in approving Change Order No. 2 with McKee Utility Contractors, Inc., Project WC-0873, Atoka Pipeline Raw Water Transmission Line, Stonewall Pump Station to Ada Pump Station, decrease of \$200,000.

**Location:**

Stonewall Pump Station to Ada Pump Station

**Justification:**

It was determined that the concrete cable mat should be replaced with the less laborious and lower-cost Flexamat.

**Background:**

This project constructs 9.6 miles of raw water transmission line for the second Atoka Pipeline from Stonewall Pump Station to the Ada Pump Station.

**Engineer:**

Olsson, Inc.

**Contractor:**

McKee Utility Contractors, Inc.

**Cost and Time:**

Original Contract Amount	\$28,271,935
Change Order No. 1	(300,000) (1.06% decrease)
Change Order No. 2	<u>(200,000)</u> (0.71% decrease)
Revised Contract Amount	\$27,771,935

Change Order No. 2 is a decrease of \$200,000 or 0.71 percent below the original contract amount. Change Order Nos. 1 and 2 represent a decrease of \$500,000 or 1.77 percent below the original contract amount. The revised contract amount is \$27,771,935.

Original Contract Time	870 Calendar Days
Change Order No. 1	0 Calendar Days
Change Order No. 2	0 Calendar Days
Revised Contract Time	870 Calendar Days

Contract Completion Date: June 19, 2025

**Source of Funds:**

OCWUT-Water-Facility Account Trust (Capital)-2nd Atoka Pipeline-WC-0873-Construction in Progress (6060-3901600-W6409-WC-0873-54040007)

**Review:**

Utilities Department

**Recommendation:** Concur with the Oklahoma City Water Utilities Trust in approving the change order.