



MEMORANDUM

Council Agenda
Item No. IX. AJ
8/15/2023

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Change Order No. 3, Project PC-0675, Paving and Drainage, SW 8th Street from South MacArthur Boulevard to South Peniel Avenue, decrease of \$55,215.97. Ward 3.

Location:

SW 8th Street from South MacArthur Boulevard to South Peniel Avenue

Background:

This 2017 General Obligation Bond project provides for road widening and drainage improvements.

Change Order No. 3 provides for removal of proposed east-bound right-turn lane at east end of the project due to utility conflicts. Change Order No. 3 also adds 142 additional days to the contract completion date, due to the relocation of other utilities.

Construction began in Fall 2022 and is scheduled to be completed in Summer 2023.

Engineer:

SMC Consulting Engineers

Contractor:

Allen Contracting, Inc.

Cost:

| | | |
|--------------------------|--------------------|------------------|
| Original Contract Amount | \$2,256,668.50 | |
| Amendment No. 1 | 2,875.00 | (0.13% increase) |
| Change Order No. 1 | 39,558.00 | (1.75% increase) |
| Change Order No. 2 | 9,000.00 | (0.40% increase) |
| Change Order No. 3 | <u>(55,215.97)</u> | (2.45% decrease) |

Revised Contract Amount \$2,252,885.53

Change Order No. 3 represents a decrease of \$55,215.97 or 2.45 percent below the original contract amount. Change Order Nos. 1 through 3 represent a decrease of \$6,657.97 or 0.30 percent below the original contract amount. The revised contract amount is \$2,252,885.53.

Source of Funds:

2017 General Obligation Bond Authorization, Proposition No.1 – Streets, Section B, Bond No. B.6, Project No. PC-0675, 2022 Sale – Public Works Department – Street Streetscape – GO Bond Listed Projects – SW 8, MacArthur to Peniel – Construction in Progress (003-2228-3305005-LISTD-B1701020006-54040007)

Review:

Public Works Department

Recommendation: Change order be approved.