

**RESOLUTION APPROVING CHANGE ORDER NO. 16, INCREASE OF \$22,987, PROJECT M3-H005, MAPS 3 SENIOR HEALTH AND WELLNESS CENTER NO. 4; AND AUTHORIZING THE USE OF EXCESS OKLAHOMA CITY CAPITAL IMPROVEMENTS SALES TAX COLLECTIONS AND/OR INTEREST TO FUND CHANGE ORDER NO. 16.**

**WHEREAS**, on December 8, 2009, the voters of The City of Oklahoma City voted to approve the levy of the Oklahoma City Capital Improvements Sales Tax for the MAPS 3 Program; and

**WHEREAS**, the MAPS 3 Program includes new senior health and wellness centers; and

**WHEREAS**, the MAPS 3 Senior Health and Wellness Center No. 4, Project M3-H005, is in construction; and

**WHEREAS**, Change Order No. 16 for Project M3-H005 increases the contract by \$22,987 and changes the completion date by 19 days to revise the completion date to June 17, 2023; and

**WHEREAS**, to fund Change Order No. 16 for Project M3-H005, excess Oklahoma City Capital Improvement sales tax collections and/or interest must be allocated to the MAPS 3 Senior Health and Wellness Center No. 4 budget.


**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and City Council of The City of Oklahoma City that Change Order No. 16 for the MAPS 3 Senior Health and Wellness Center No. 4, Project M3-H005, increase of \$22,987, be approved; and the use of excess Oklahoma City Capital Improvement sales tax collections and/or interest be authorized to fund Change Order No. 16.

**ADOPTED** by the Council and signed by the Mayor of The City of Oklahoma City, Oklahoma, this 4TH day of JUNE, 2024.

**ATTEST:**

  
CITY CLERK



  
MAYOR

**REVIEWED** for form and legality.

  
ASSISTANT MUNICIPAL COUNSELOR