



**The City of
OKLAHOMA CITY**
PLANNING DEPARTMENT
Subdivision and Zoning

November 19, 2024

Status of public improvements serving Morgan Glen Phase 2.

Letter of Credit – Paving and drainage (\$1,042,157.60):

An estimate of \$1,042,157.60 for paving and drainage improvements appears to be adequate for surety purposes. A 10% cost overrun is included in this estimate.

Engineering records reflect that the following improvements were constructed in accordance with approved plans and specifications and completed effective as of dates shown:

Paving and storm sewer improvements were completed: October 25, 2024

Sanitary sewer improvements were completed: June 18, 2024

Water improvements were completed: June 21, 2024

Jared Martin
Subdivision and Zoning Specialist

JM