



April 15, 2025

Honorable Chairman and Trustees  
Oklahoma City Water Utilities Trust  
420 West Main, Suite 500  
Oklahoma City, OK 73102

Re: Change Order No. 3  
Project No. TW-0002/TS-0002  
Project Description: Tinker SCADA-WST5 and WWST6: Instrumentation and Control Improvements  
Project Location: Tinker AFB, OK

Honorable Chairman and Trustees:

**I. SCOPE**

Change Order No. 3 is the final change order to add 15 calendar days to the contract. This change order has no financial implications to the project.

**II. JUSTIFICATION**

Change Order No. 3 adds 15 calendar days for additional works required to allow teams to complete the testing and commissioning of Lift Stations.

**III. IV. SUMMARY**

Original Contract Amount	\$ 1,840,000.00
Change Order No. 1	\$ (19,292.06) (1.05% decrease)
Change Order No. 2	\$ 37,656.70 (2.05% increase)
Change Order No. 3	\$ <u>0.00 (0.00% increase)</u>
Revised Contract Amount	\$ 1,858,364.64

Change Order No. 3 does not have cost implications. Change Order No. 2 represents an increase of \$37,656.70 or 2.05 percent above the original contract amount. Change Order No. 1 resulted in a decrease of \$19,292.06 or 1.05 percent below the original contract amount. The Change Order Nos. 1, 2, and 3 result in an overall increase of \$18,364.64 or 1%. The revised contract amount is 1,858,364.64.

**IV. CONTRACT TIME**

The original contract called for 300 calendar days with the work order date of January 8, 2024. The Change Order No. 3 adds 15 calendar days to the project. The Change Order No. 2 adds 50 calendar days for the additional scope of work. The Change Order No.1 added 90 calendar days. The revised total contract duration is now 455 calendar days. The contract completion date is April 07, 2025.

The above and foregoing is hereby accepted this 16<sup>th</sup> day of April, 2025; and the undersigned agrees to perform the work at the price indicated.

**ATTEST:**

Madison Langford  
Witness

[Signature]  
Wynn Construction Company, Inc

There is no price change associated with for Change Order No. 3.

Saurabh Desai  
Saurabh Desai, P.E.

[Signature]  
Dave Faccas, P.E.



Approval is recommended this 17 day of April, 2025.

Racheal R. Pierce  
Racheal Pierce, P.E., Utilities Engineering

Chris Browning  
Chris Browning, General Manager

[Signature]  
Debbie Miller, P.E., Director  
Public Works/City Engineer

**APPROVED** by the Trustees and signed by the Chairman of the Oklahoma City Water Utilities Trust this 6TH day of MAY, 2025.

**ATTEST:**  
Amy K. Simpson  
SECRETARY



[Signature]  
CHAIRMAN

**CONCURRED** by the Council and signed by the Mayor of The City of Oklahoma City this 20TH day of MAY, 2025.

**ATTEST:**  
Amy K. Simpson  
CITY CLERK



David Holt  
MAYOR

**REVIEWED** for form and legality.

[Signature]  
ASSISTANT MUNICIPAL COUNSELOR