



MEMORANDUM

Council Agenda
Item No. IX. AD
5/6/2025

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Change Order No. 1 with Arroyos Concrete, LLC, Project MS-0127, Sidewalk Installations (five locations), increase of \$74,250. Wards 2 and 6.

Location:

NW Expressway Bridge over State Highway 74

North May Avenue from NW Grand Boulevard to NW 47th Street (excluding NW 52nd Street to NW 56th Street)

North Villa Avenue from NW 16th Street to NW 30th Street

NW 30th Street from North Villa Avenue to North Pennsylvania Avenue

NW 19th Street from North Villa Avenue to North Flynn Avenue

Background:

This American Rescue Plan Act (ARPA) and Capital Improvement project provides for improved pedestrian facilities along five corridors. The targeted areas were identified in bikewalkokc, and include sidewalks to connect existing infrastructure, upgrade ramps, and pedestrian signal equipment at intersections to meet current standards and modify elements in the adjacent public right-of-way to facilitate the completion of an ADA-compliant pathway. These efforts will provide connections to Pedestrian Priority Areas, neighborhoods, schools, and transit corridors.

Change Order No. 1 provides for installation of radar detection to the intersection of NW 52nd Street and North May Avenue due to damaged traffic signal loops in pavement. No additional days requested. The completion date remains July 5, 2025.

Engineer:

Kimley-Horn and Associates, Inc

Contractor:

Arroyos Concrete, LLC

Cost:

Original Contract Amount	\$2,946,210.50
Change Order No. 1	<u>74,250.00</u> (2.52% increase)
Revised Contract Amount	\$3,020,460.50

Change Order No. 1 represents an increase of \$74,250 or 2.52 percent above the original contract

amount. The revised contract amount is \$3,020,460.50.

Source of Funds:

Department of the Treasury > OCITY > Grants Management Control > Sidewalk Improvements
> COVID-19 American Rescue Plan > Construction in Progress
(1922>9808000>GAR1G>GCOV19ARP>54040007)

Review:

Public Works Department

Recommendation: Change order be approved.