

From: [Tom Crowley](#)
To: [Mokhtari, Kamran](#); [Rebecca Poole](#)
Subject: RE: Final Change order for WT-0159 Project
Date: Friday, May 31, 2024 4:37:16 AM

OK,

We will get an accounting of that and add this to the change order.

From: Mokhtari, Kamran <kamran.mokhtari@okc.gov>
Sent: Wednesday, May 29, 2024 10:30 AM
To: Tom Crowley <TCrowley@carollo.com>; Rebecca Poole <rpoole@carollo.com>
Subject: Final Change order for WT-0159 Project

CAUTION: This email originated from outside Carollo Engineers. Do not open attachments or click links unless you recognize the sender.

Hi Tom,

We need to process final change order for WT-0159 to grant AW additional days. We also need to deduct failed testing cost from their contract. I know we had testing that failed for this project that need to be deducted from AW as deduct change order.

Kamran Mokhtari, PE
City of Oklahoma City
Utilities Department
420 W. Main, Suite 500
Oklahoma City, OK. 73102
405-297-3685

CONFIDENTIALITY NOTE: This e-mail message and any attachments are intended solely for the person to which it is addressed and may contain privileged and confidential information protected by law. If you have received this communication in error, please notify the sender immediately by telephone or e-mail, destroy this message and delete any copies held in your electronic files. Unauthorized use and/or re-disclosure may subject you to penalties under applicable state and federal laws.