



The City of
OKLAHOMA CITY
Department of Public Works

03/12/2025

Steve Preston
Shiloh Enterprises, Inc.
5720 N. Industrial BLVD
Edmond, Oklahoma 73034

RE: Project (s) MB-1706 Fire Station #15 Renovation and Addition – Directive for Change Order No. 1

Dear Mr. Preston,

We are in receipt of the Change Order No. 1 request for Project MB-1706 Fire Station #15 Renovation and Addition. Shiloh Enterprises, Inc has informed GH2 and the Oklahoma City Fire Department and General Services that the work will prevent them from completing this project on schedule if a work order is not issued immediately. In order to maintain the project schedule, Shiloh Enterprises, Inc is hereby requested to proceed with the work as described below in an amount not to exceed \$22,581.16.


Change Order Items:

- | | |
|---------------------------------------|--------------|
| • 1) Concrete-Footing, Slab, Sidewalk | \$4,670.00 |
| • 2) Framing- Wall and Roof | \$6,560.00 |
| • 3) Wall and Roof Covering | \$9,298.33 |
| • Subtotal | \$20,528.33 |
| • 4) Contractors OH&P | \$2,052.83 |
| • Total Cost | \$22,581.16. |

The scope of work cost has been reviewed and will be included in the next Change Order No. 1 for the project. Due to the critical schedule of the project, we request that you proceed with this work immediately.

Should you have any questions, contact Joseph Cobb at (405) 297-3923 or email at joseph.cobb@okc.gov.

Sincerely,


Debbie Miller, P.E., Director
Public Works/City Engineer

Attachment

Pc: Colby Gonzales, Shiloh Enterprises, Inc
Nick Hudacko, GH2 Architecture
Daniel Witthuhn, Public Works Department Field Services
Clint Regier, Oklahoma City Fire Department
Joseph Cobb, General Services