



**The City of
OKLAHOMA CITY**
PLANNING DEPARTMENT
Subdivision and Zoning

November 5, 2024

Status of public improvements serving Huntington Ridge Phase 2.

Letter of Credit – Paving and Storm Sewer (\$2,364,580.46):

An estimate of \$1,562,369.16 for paving improvements and \$802,211.30 for storm sewer improvements appears to be adequate for surety purposes. A 10% cost overrun is included in these estimates.

Engineering records reflect that the following improvements were constructed in accordance with approved plans and specifications and completed as of the dates shown:

Paving improvements were completed: Pending

Storm Sewer improvements were completed: Pending

Sanitary sewer improvements were completed: August 7, 2024

Water improvements were completed: August 7, 2024

Jared Martin
Subdivision and Zoning Specialist

JM