



MEMORANDUM

The City of OKLAHOMA CITY

Council Agenda
Item No. X.
[[!{{item.number}}!]]
5/23/2023

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Concurrence with the Oklahoma City Water Utilities Trust in approving Amendment No. 1 and Change Order No. 1 with Cimarron Construction Company, LLC, Project SC-1098, Twin Creek siphon replacement, Twin Creek at Wiley Post Park, south of the North Canadian River and west of South Walker Avenue, decrease of \$988,057. Ward 6.

Location:

Twin Creek at Wiley Post Park

Purpose:

To adjust and add plan quantities to match the field conditions.

Justification:

It was necessary to adjust and add plan quantities due to the revisions that were made to the plans and specifications.

Background:

This project replaces the siphons located at the Twin Creek junction with the Oklahoma River. The new siphons will be bored under Twin Creek.

Engineer:

Smith Roberts Baldischwiler, LLC

Contractor:

Cimarron Construction Company, LLC

Cost:

Original Contract Amount	\$2,997,799	
Amendment No. 1	(1,844,887)	(61.54% decrease)
Change Order No. 1	<u>856,830</u>	(28.58% increase)
Revised Contract Amount	\$2,009,742	

Amendment No. 1 is a decrease of \$1,844,887 or 61.54 percent below the original contract amount. Change Order No. 1 is an increase of \$856,830 or 28.58 percent above the original contract amount. Amendment No. 1 and Change Order No. 1 results in an overall decrease of \$988,057. The revised contract amount is \$2,009,742.

Source of Funds:

OCWUT-Sewer Facility Account-Sewer Trust Capital-Interceptors >= 12"-SC-1098-Architect & Engineering (360-3560-3801600-07140-SC-1098-54040007)

Review:

Utilities Department

Recommendation: Concur with the Oklahoma City Water Utilities Trust in approving the amendment and change order.