



MEMORANDUM

Council Agenda
Item No. IX. AD
11/5/2024

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 1 and Change Order No. 1 with First Water Contracting, LLC, Projects PC-0698/WC-1026, Roadway Widening, SW 149th Street between South Western Avenue and South Santa Fe Avenue, decrease of \$77,692.38. Ward 5.

Location:

SW 149th Street between South Western Avenue and South Santa Fe Avenue

Background:

This 2017 General Obligation Bond project provides for street enhancements including but not limited to, converting the existing open section 2-lane roadway to a 4-lane roadway with curb and gutter, signal modifications, and modifications to existing and new storm drainage systems.

Amendment No. 1 removes the relocation of waterline Line C and Line D and adds two blow-off valves for testing. Change Order No. 1 adds waterline Line E to add two tapping valves and sleeve connections.

Construction began Spring 2024 and is scheduled to be completed Spring 2025

Engineer:

Triad Design Group

Contractor:

First Water Contracting, LLC

Cost:

Original Contract Amount	\$4,827,483.75
Amendment No. 1	-121,550.00 (2.52%) decrease
Change Order No. 1	<u>43,857.62</u> (0.91%) increase
Revised Contract Amount	\$4,749,791.37

Amendment No. 1 represents a decrease of \$121,550.00 Change Order No. 1 represents an increase of \$43,857.62 or 0.91% percent above the original contract amount. Amendment No. 1 and Change Order No. 1 represent a combined decrease of \$77,692.38. The revised contract amount is \$4,749,791.37.

Source of Funds:

2022 GO Bonds-2017 Auth-Rstr > OCITY > Proposition 1, Streets > Section B > Street Resurfacing > GO Bond Listed > Bond No B.9, Project PC-0698, SW 149th, Western to Santa Fe Construction in Progress

(2228>3305003>LISTD>B1701020009>54044007)

Review:

Public Works Department

Recommendation: Amendment and Change Order be approved.