

January 17, 2024

Oklahoma City Airport Trust
Attn: Director of Airports
7100 Terminal Drive, Box 937
Oklahoma City, OK 73159


RE: Modify pay items for Rehabilitation/Reconstruction of Runway 13-31 Phase II
AIP Project No. 3-40-0072-087-2022
OCAT WRWA 2210
Subject: Recommendation of Change Order No. 2

To whom it may concern,

MacArthur Associated Consultants, LLC has reviewed Change Order No. 2 dated January 2, 2024 submitted for the above-referenced project. MacArthur recommends acceptance of Change Order No. 2 as detailed, adding \$77,152.74 to the contract.

Change Order No. 2 includes a deduction for the cost of failed material tests, as well as adds the cost of the partial payment for asphalt pavement on the blast pad that did not meet FAA requirements and for the incidental work associated with permanent striping after only a portion of the permanent striping was acceptable.

Respectfully submitted,
MACARTHUR ASSOCIATED CONSULTANTS, LLC



Jake Harbaugh, PE
Project Engineer

Encl.