



**The City of
OKLAHOMA CITY**
Department of Public Works

August 16, 2022

Honorable Mayor and City Council
City of Oklahoma City
200 North Walker
Oklahoma City, Oklahoma 73103

Re: Change Order No. 1
Project No. PC-0796
Residential Street Resurfacing and Repair
Area bound by Rockwell Avenue, Council Road, Hefner Road, and NW 122nd Street,
Ward 8

Honorable Mayor and Council:

I. SCOPE

Change Order No. 1 adds a new pay item and revises the contract start and completion dates.

II. JUSTIFICATION

Change Order No. 1 adds pay items for Aggregate Base (Type A) and revises the contract start and completion dates. The aggregate base is required to strengthen the base before placing concrete panels. The contract has the provision for a 90 days Flex Start, moving the completion date by to November 7, 2022. No additional days were added.

III. COST ESTIMATE

CHANGE ORDER NO. #

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increase	Cost Increase
CO#.1	Aggregate Base (Type A)	CY	\$ 100.00	0	500	500	\$ 50,000.00

Total Increase \$ 50,000.00

Total Change Order No. #: \$50,000.00

IV. COST SUMMARY

Original Contract Amount	\$2,899,438.80
Change Order No. #	<u>\$50,000.00</u> (1.72% increase)
Revised Contract Amount	\$2,949,438.80

Change Order No. 1 is an increase of \$50,000.00 or 1.72 percent above the original contract amount. The revised contract amount is \$2,949,438.80.


V. CONTRACT TIME

The original contract called for 245 calendar days. The contract has the provision for a 90 days Flex Start, Instructions to Bidders 19.9. This moved the start and completion date by 90 days. The revised start date is March 7, 2022, and the completion date is November 7, 2022. No additional days were added. The total contract duration is 245 calendar days.

The above and foregoing is hereby accepted this 3rd day of August, 2022; and the undersigned agrees to perform the work at the price indicated.

ATTEST:



Witness


Contractor



The prices for Change Order No. 1 were established through negotiation and appear to be fair and reasonable.

Approval is recommended this 4th day of August, 2022.


Eric J. Wenger, P.E., City Engineer

APPROVED by the Council and signed by the Mayor of the City of Oklahoma City this
16th day of August, 2022.

ATTEST:

Amy K. Simpson
City Clerk



David Holt
Mayor

Reviewed for form and legality.

Patrick Mann
Assistant Municipal Counselor