



May 1, 2024

Jeff Mulder, Director of Airports
Department of Airports
7100 Terminal Dr. Unit 937
Oklahoma City, OK 73159-0937

Re: ELEVATOR REPLACEMENT FOR MULTIPLE BUILDINGS
PROJECT NO. OCAT WRWA 1802

Sub: Change Order 02

Dear Director Mulder:

ADG has reviewed Change Order 02 for the referenced project. Change Order 02 represents a total increase of \$6,790.00 and an increase of 0 calendar days to the project. ADG recommends acceptance of the following:

Change Order 02

Item No. 1 - "Relocation of the Elevator Control Room from room B48 to room B48A1." Mechanical work under a separate contract was unknown during design. Such mechanical work conflicts with the location of Elevator Control Room in B48. The relocation of the Elevator Control Room to B48A1 alleviates the conflicts with the ongoing work but adds costs due to the relocation of AHU-1, which now requires longer piping runs. This item results in an increase to the contract of \$6,790.00 and an increase of 0 calendar days.

Sincerely,
ADG, P.C.

A handwritten signature in blue ink, appearing to read 'Isabel Feria'.

Isabel Feria, AIA
Project Manager

cc: Jeremy Coffey, Department of Airports