



PCO #001

Globe Construction Co.
P.O. Box 17420
Oklahoma City, Oklahoma 73136
Phone: (405) 478-3502
Fax: (405) 478-3301

Project: #3906 - OKC Convention Center Service Corridor Upgrades
100 Mick Cornet Drive
Oklahoma City, Oklahoma 73102

Prime Contract Potential Change Order #001: Women's Restroom Shelves

TO:	MAPS Office 420 West Main, Suite 400 Oklahoma City , Oklahoma 73102	FROM:	Globe Construction Co. PO Box 17420 Oklahoma City, Oklahoma 73136
PCO NUMBER/REVISION:	001 / 0	CONTRACT:	1 - Convention Center Corridor Upgrades
REQUEST RECEIVED FROM:	Duane McAllister (MAPS Office)	CREATED BY:	Peter Morrical (Globe Construction Co.)
STATUS:	Pending - In Review	CREATED DATE:	3/11/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	Yes		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	30 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$22,575.00

POTENTIAL CHANGE ORDER TITLE: Women's Restroom Shelves

CHANGE REASON: Customer Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

AT THIS TIME REQUESTING **30 DAYS** EXTENSION TO THE CONTRACT FOR THE PROCUREMENT AND INSTALLATION OF THE SHELVES.

ATTACHMENTS:

#	Budget Code	Description	Amount
1	10-102800.M Toilet & Bath Accessories.Materials	ASI #0692 - (209) 16" x 5" Stainless shelves	\$6,975.00
2	10-101000.SVC Installation of Specialties.Professional Services	Install 209 Shelves	\$15,600.00
Grand Total:			\$22,575.00

Kevin Koch (Populous)
4800 Main Street, Suite 300
Kansas City, Missouri 64112

MAPS Office
420 West Main, Suite 400
Oklahoma City , Oklahoma 73102

Globe Construction Co.
PO Box 17420
Oklahoma City, Oklahoma 73136

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE