



MEMORANDUM

Council Agenda
Item No. X. L
9/26/2023

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Concurrence with the Oklahoma City Water Utilities Trust in approving Amendment No. 1 with Matthews Trenching Company, Inc., Project SC-1101, Sanitary Sewer Main Improvements, Meridian Avenue from NW 28th Street to NW 33rd Street, increase of \$23,625. Ward 2.

Location:

Meridian Avenue from NW 28th Street to NW 33rd Street

Purpose:

To adjust plan quantities to match the field conditions.

Justification:

During excavation, an existing 6-inch water line was found to conflict with the proposed bore pit. An additional 15 linear feet of boring and encasement under NW 28th Street is needed to avoid utility conflict while the bore is being completed.

Background:

This project is to repair approximately 3,300 linear feet of sanitary sewer main and connecting manholes due to advanced deterioration. The necessary repairs will include the rehabilitation of existing manholes and the complete replacement of the existing concrete sewer lines to restore the operational capacity of the sanitary sewer system.

Engineer:

Smith Roberts Baldischwiler, LLC

Contractor:

Matthews Trenching Company, Inc.

Cost and Time:

Original Contract Amount	\$2,298,995	
Amendment No. 1	<u>23,625</u>	(1.03% increase)
Revised Contract Amount	\$2,322,620	

Amendment No. 1 is an increase of \$23,625 or 1.03 percent above the original contract amount. The revised contract amount is \$2,322,620.

Original Contract Time	150 Calendar Days
Revised/Total Contract Time	150 Calendar Days

Contract Completion Date: November 5, 2023

Source of Funds:

OCWUT-Sewer Facility Account-OCWUT WW Trust Capital-Interceptors-Project SC-1101-Construction in Progress (360-3560-3801600-07140-SC-1101-54040007)

Review:

Utilities Department

Recommendation: Concur with the Oklahoma City Water Utilities Trust in approving the amendment.