



# MEMORANDUM

Council Agenda  
Item No. X. H  
4/22/2025

## The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Concurrence with the Oklahoma City Water Utilities Trust in approving Change Order No. 1 with Luckinbill Construction Company, LLC, Project WC-1083, Waterline Replacement, 700 West Memorial Road, increase of \$15,230. Ward 7.

**Location:**

700 West Memorial Road

**Background:**

This project provides for the replacement and relocation of a 6-inch waterline due to deterioration. On August 13, 2024, E & K Investments, LLC and the Oklahoma City Water Utilities Trust entered into an agreement for mutual cooperation pertaining to the construction, replacement, and relocation of the waterline.

Change Order No.1 adds pays items and extends contract time to cut and cap the existing 6-inch fire line, order and install the backflow preventer, and run electrical to the backflow preventer at the irrigation meter.

**Engineer:**

Smith Roberts Baldischwiler, LLC

**Contractor:**

Luckinbill Construction Company, LLC

**Cost and Time:**

Original Contract Amount	\$727,177
Change Order No. 1	<u>15,230</u> (2.09% increase)
Revised Contract Amount	\$742,407

Change Order No. 1 is an increase of \$15,230 or 2.09 percent above the original contract amount. The revised contract amount is \$742,407.

Original Contract Time	150 Calendar Days
Change Order No. 1	21 Calendar Days
Revised Contract Time	171 Calendar Days

Revised Contract Completion Date: March 27, 2025

**Source of Funds:**

OCWUT-Water Facility Trust Capital-Distribution Mains-Project WC-1083-Construction in Progress (6060-3901600-W6170-WC-1083-54040007)

**Review:**

Utilities

**Recommendation:** Concur with the Oklahoma City Water Utilities Trust in approving the change order.