



MEMORANDUM

The City of OKLAHOMA CITY

PLANNING DEPARTMENT
Subdivision and Zoning

January 2, 2024

Status of Public Improvements Serving Rose Rock Phase II

Engineering records reflect that the following improvements were constructed in accordance with approved plans and specifications and completed effective as of dates shown:

Paving and storm sewer improvements were completed: December 18, 2023

Sanitary sewer improvements were completed: September 26, 2023

Water improvements were completed: September 25, 2023

Jared Martin
Subdivision and Zoning Specialist

JM