



March 19, 2025

Honorable Mayor and City Council  
City of Oklahoma City  
200 North Walker  
Oklahoma City, Oklahoma 73103

Re: Amendment No. 2  
Project No. TC-0492  
Intersection Improvements  
NW Expressway & Rockwell Ave, Ward 1

Honorable Mayor and Council:

**I. SCOPE**

The scope of Amendment No. 2 provides revisions to remove quantity of asphalt concrete and radar detector cable quantities.

**II. JUSTIFICATION**

This Amendment No. 2 modifies the pay items below to remove quantity of asphalt concrete and radar detector cable quantities. Detailed information on each item reduction is included in the item descriptions below.

**III. COST ESTIMATE**

**AMENDMENT NO. 2**

**REDUCTIONS**

Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Change	Cost
1	Asph. Concrete (2.25" Type B, 3-3" crs, Type A)	TN	<b>\$ 160.00</b>	2900	2315	(585.00)	<b>(\$ 93,600.00)</b>
2	Radar Detector Cable	LF	<b>\$ 4.00</b>	1981	1578.11	(402.89)	<b>(\$ 1,611.56)</b>

**Total Cost (\$ 95,211.56)**

**IV. COST SUMMARY**


Original Contract Amount	\$2,028,189.70
Change Order No. 1	\$ 26,423.51
Amendment No. 1	\$ 27,798.00
Change Order No. 2	\$ 31,500.00
Change Order No. 3	\$ 39,317.10
<u>Amendment No. 2</u>	<u>(\$ 95,211.56)</u>

Revised Contract Amount            \$2,058,016.75

Amendment No. 2 is a decrease of \$95,211.56 or 4.69 percent below the contract amount. The revised contract amount is \$2,058,016.75.

The above and foregoing is hereby accepted this 21<sup>st</sup> day of March, 2025; and the undersigned agrees to perform the work at the price indicated.

ATTEST:

  
\_\_\_\_\_  
Witness

  
\_\_\_\_\_  
Contractor  
Rudy Construction Co.

The prices for Amendment No. 2 were established through negotiation and appear to be fair and reasonable. The Engineer recommends approval of the Amendment.


  
\_\_\_\_\_  
Luke Schmidt, P.E., P.T.O.E.  
Kimley-Horn and Associates, Inc.

Approval is recommended this 28th day of March, 2025.

  
\_\_\_\_\_  
Debbie Miller, P.E., Director of Public Works/City Engineer

**APPROVED** by the Council and signed by the Mayor of the City of Oklahoma City this 8TH day of APRIL, 2025.

ATTEST:

  
\_\_\_\_\_  
City Clerk



  
\_\_\_\_\_  
David Holt

Reviewed for form and legality.

  
\_\_\_\_\_  
Assistant Municipal Counselor