

December 6, 2024

Mr. Randon Rieger, P.E.
Civil Engineer III, Planning & Development
Oklahoma City Department of Airports
7100 Terminal Drive, Unit 937
Oklahoma City, OK 73159

Reference: Project No. CAT GEN 2312 – BHS Replacement

Subject: Recommendation of Amendment No. 1

Dear Mr Rieger:

Parkhill recommends the acceptance of Amendment No. 1 to extend the contract duration of the project to an additional 150 calendar days. The new completion date is now set to January 13, 2026.

This Amendment No. 1 is an attempt to reconcile the Construction Contract calendar days that were included in Addendum 2 (where it was originally mentioned that the contract duration is 270 days) for procurement requirements. We are recommending the Oklahoma City Airport Trust approve this Amendment No. 1.

Sincerely,

PARKHILL

By


Rick Wyckoff
Architect

RAW/bda
Enclosures

cc:
Peter Morrical
Michael Howard
Joshua Floyd
Imad Zaoude