


# Amendment 2

Oklahoma City Airport Trust  
Oklahoma City, Oklahoma

**South Campus Paving Repairs & Rehabilitation  
Will Rogers World Airport / Mike Monroney Aeronautical Center  
Project No. OCAT WRWA 2208**

**Increase (+) \$200,350.06**

**Ellsworth Construction OKC dba Atech Paving, CONTRACTOR**

  
Signature Tim Lunday

Title: President




**APPROVAL RECOMMENDED:**


  
Director of Airports

8/2/2024  
Architect/Engineer Signature  
Firm Name: Olsson


**APPROVED** by the Oklahoma City Airport Trust and signed by the Chairman this 22ND day of AUGUST, 2024.

**ATTEST:**  
  
Trust Secretary



**OKLAHOMA CITY AIRPORT TRUST:**  
  
Chairman

**REVIEWED** for form and legality:

  
Assistant Municipal Counselor/  
Attorney for the Trust

## ITEM NO. 1

Increase (+) \$200,350.06

Description

Final reconciliation of contract quantities. The original bid documents included a base bid for asphalt which only included 115 LF of curb and gutter. However, the optional bid for concrete (which was awarded) included replacement of all the curb and gutter which was 8650 LF of removal and placement of 6 inch integral curb. This appears to be the primary miss in the original quantities since the subgrade and aggregate base quantities, within the design plans, were shown as equal in both base and alternate bid. The Concrete placement area quantity was shown as the same as the asphalt quantity in the base bid but should have extended to the back of curb. Subgrade and aggregate base quantities should have extended 10 inches beyond back of curb in the alternate bid concrete option. This Amendment 2 will reconcile these quantities.

Justification

Amendment is submitted to reconcile all quantities at end of project.

**In consideration of these changes, Ellsworth Construction OKC dba ATech Paving,  
Contract is altered as follows:**

---

Original Construction Cost		\$2,080,648.95
Change Order 2 Cost	(+)	\$71,108.30
Change Order 3 Cost	(+)	\$8,040.10
Amendment 1 Cost	(-)	\$176,630.00
Change Order 4 Cost	(+)	\$35,674.79
Amendment 2 Cost	(+)	\$200,350.06

---

<b>NEW CONSTRUCTION COST</b>	<b>(+)</b>	<b>\$2,219,192.20</b>
------------------------------	------------	-----------------------

---



---

Original Contract Duration		225 Calendar Days
Change Order 1	(+)	55 Calendar Days
Change Order 2	(+)	19 Calendar Days
Change Order 3	(+)	1 Calendar Day
Change Order 4	(+)	28 Calendar Days
Amendment 2	(+)	0 Calendar Days

---

<b>NEW CONTRACT DURATION</b>	<b>(+)</b>	<b>328 days</b>
------------------------------	------------	-----------------

---

**END OF AMENDMENT NO. 2**