



MEMORANDUM

Council Agenda
Item No. IX. AN
8/15/2023

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 2, Project BC-0224, Bridge Replacement, South Douglas Avenue and SE 149th Street, decrease of \$16,537.65 Ward 4.

Location:

SE 149th and South Douglas Boulevard.

Background:

This 2017 General Obligation Bond project provides for bridge replacement over West Elm Creek south of SE 149th Street on South Douglas Boulevard.

Amendment No. 2 reconciles all quantities for the construction of the project. Construction began in Fall 2021 and was substantially completed in Spring 2023.

Engineer:

MacArthur Associated Consultants, LLC

Contractor:

Sewell Bros. Inc.

Cost:

Original Contract Amount	\$1,587,483.70	
Change Order No. 1	0.00	(days only)
Change Order No. 2	7,500.00	(0.47% increase)
Change Order No. 3	2,134.00	(0.13% increase)
Amendment No. 1	85,054.50	(5.36% increase)
Amendment No. 2	<u>(16,537.65)</u>	(1.04% decrease)

Revised Contract Amount \$1,665,634.55

Amendment No. 2 represents a decrease of \$16,537.65. Change Order Nos. 1 through 3 represent an increase of or 0.61% percent above the original contract amount. The revised contract amount is \$1,665,634.55.

Source of Funds:

General Obligation Bond Authorization, Proposition No. 2 – Bridges, Bond No. A.10., Project No. BC-0224 – 2021 Sale - Public Works Department, Bridge Repair – GO Bond Listed Projects – S Douglas Blvd and SE 149th St – Construction in Progress (003-2218-3305103LISTD-B1702010010-54040007)

Review:

Public Works Department

Recommendation: Amendment be approved.