



# MEMORANDUM

Council Agenda  
Item No. IX. AD  
4/8/2025

## The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 2 with Rudy Construction Co., Project TC-0492, Intersection Improvements, NW Expressway and North Rockwell Avenue, decrease of \$95,211.56. Ward 1.

**Location:**

NW Expressway and North Rockwell Avenue

**Background:**

This 2017 General Obligation Bond project provides for provided for intersection improvements and added left turn lanes to increase capacity.

Amendment No. 2 provides for decreases in quantities to reconcile the project. Additional scope was considered but will be completed in a separate phase.

Construction began in early 2023 and was substantially completed in Spring 2024.

**Engineer:**

Kimley-Horn and Associates, Inc.

**Contractor:**

Rudy Construction Co.

**Cost:**

Original Contract Amount	\$2,028,189.70	
Amendment No. 1	27,798.00	(1.37% increase)
Amendment No. 2	(95,211.56)	(4.69% decrease)
Change Order No. 1	26,423.51	(1.30% increase)
Change Order No. 2	31,500.00	(1.55% increase)
Change Order No. 3	<u>39,317.10</u>	(1.94% increase)
Revised Contract Amount	\$2,058,016.75	

Amendment No. 2 represents a decrease of \$95,211.56. The revised contract amount is \$2,058,016.75.

**Source of Funds:**

2020 GO BONDS-2017 AUTH-RSTR > OCITY > Proposition 3, Traffic > Section A > Traffic Imp-Intersection > GO Bond Listed > Bond No A.4, Project TC-0492, Rockwell and NW Expressway > Construction In Progress  
(2208>3305202>LISTD>B1703010004>54040007)

2021 GO BONDS-2017 AUTH-RSTR > OCITY > Proposition 3, Traffic > Section A > Traffic Imp-Intersection > GO Bond Listed > Bond No A.4, Project TC-0492, Rockwell and NW Expressway > Construction In Progress  
(2218>3305202>LISTD>B1703010004>54040007)

**Review:**

Public Works Department

**Recommendation:** Amendment be approved.