

**RESOLUTION APPROVING CHANGE ORDER NO. 11, INCREASE OF \$452,495.64, PROJECT M3-P016/WC-1000/SC-1073, MAPS 3 LOWER SCISSORTAIL PARK; AND AUTHORIZING THE USE OF EXCESS COLLECTIONS AND/OR INTEREST TO FUND CHANGE ORDER NO. 11.**

**WHEREAS**, on December 8, 2009, the voters of The City of Oklahoma City voted to approve the levy of the Oklahoma City Capital Improvements Sales Tax for the MAPS 3 Program; and

**WHEREAS**, the City is constructing a new MAPS 3 Park as part of the MAPS 3 Program; and

**WHEREAS**, the MAPS 3 Lower Scissortail Park, Project M3-P016/WC-1000/SC-1073, is under construction; and


**WHEREAS**, Change Order No. 11 for Project M3-P016/WC-1000/SC-1073 increases the contract by \$452,495.64 and increases the completion date by seven days to September 11, 2022; and

**WHEREAS**, to fund Change Order No. 11 for Project M3-P016/WC-1000/SC-1073, excess collections and/or interest must be allocated to the MAPS 3 Scissortail Lower Park budget.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and City Council of The City of Oklahoma City that Change Order No. 11 for the MAPS 3 Lower Scissortail Park, Project M3-P016/WC-1000/SC-1073, increase of \$452,495.64, be approved; and the use of excess collections and/or interest be authorized to fund Change Order No. 11.


**ADOPTED** by the Council and signed by the Mayor of The City of Oklahoma City, Oklahoma, this 16th day of August, 2022.

**ATTEST:**

  
CITY CLERK



**THE CITY OF OKLAHOMA CITY**

  
MAYOR

**CONCURRED** by the Oklahoma City Water Utilities Trust and signed by the Chairman  
this 16th day of August, 2022.

**ATTEST:**

**OKLAHOMA CITY WATER  
UTILITIES TRUST**

Amy K. Simpson  
**SECRETARY**



Jim D. Cook  
**CHAIRMAN**

**REVIEWED** for form and legality.

Carol Annett  
**ASSISTANT MUNICIPAL COUNSELOR**