

Amendment No. 1

Oklahoma City Airport Trust
Oklahoma City, Oklahoma

**Terminal Bldg Electrical Rehabilitation and Backup Generator
Wiley Post Airport
Project No. OCAT WPA 2301**

Decrease (-) \$5,230.00

Libra Electric Company, CONTRACTOR

Shea Keister

Signature

Title: Project Manager



APPROVAL RECOMMENDED:

Jeff Mulder

Director of Airports

Architect/Engineer Signature

Frankfurt-Short-Bruza Associates, P.C.

APPROVED by the Oklahoma City Airport Trust and signed by the Chairman this 25TH day of JANUARY, 2024.

ATTEST: (SEAL)

Amy K. Simpson

Trust Secretary



OKLAHOMA CITY AIRPORT TRUST:

Jermy Salmon

Chairman

REVIEWED for form and legality:

Jordan Medaris

Assistant Municipal Counselor/
Attorney for the Trust

ITEM NO. 1

Decrease (-) \$1,980.00

Description

Decrease the item quantity for Feeder Replacement EP2 - EP3 by 90 LF at \$22.00 per LF resulting in a new total quantity of 0 LF.

Justification

A separate price was provided at the time of bid for this work because the condition and wire type of the feeder was not known. During construction, it was determined that the feeder did not need to be replaced.

ITEM NO. 2

Decrease (-) \$3,250.00

Description

Decrease the item quantity for Feeder Replacement LS - B by 130 LF at \$25.00 per LF resulting in a new total quantity of 0 LF.

Justification

A separate price was provided at the time of bid for this work because the condition and wire type of the feeder was not known. During construction, it was determined that the feeder did not need to be replaced.

In consideration of this change, Libra Electric Company, Contract is altered as follows:

Original Contract Amount		\$532,660.00
Change Order No. 1	(+)	\$0.00
Amendment No. 1	(-)	\$5,230.00

NEW CONTRACT AMOUNT	(+)	\$527,430.00
----------------------------	------------	---------------------

Original Contract Duration		180 Calendar Days
Change Order No. 1	(+)	47 Calendar Days
Amendment No. 1	(+)	0 Calendar Days

CONTRACT DURATION	(+)	227 CALENDAR DAYS
--------------------------	------------	--------------------------

NOTICE TO PROCEED DATE	June 12, 2023
COMPLETION DATE	January 25, 2024

END OF AMENDMENT NO. 1

Terminal Bldg Electrical Rehabilitation and Backup Generator

Ocat WPA 2301

Amendment No. 1

#	Description	Current Contract				Amendment No. 1			
		Unit	Qty	Price	Total	Qty	Total	Difference	
								Qty	Price
1	Deliver Project	lump sum	1	\$504,800.00	\$504,800.00	1	\$504,800.00	0	\$0.00
2	Feeder Replacement XFRM-MDP - ATS	linear foot	100	\$165.00	\$16,500.00	100	\$16,500.00	0	\$0.00
3	Feeder Replacement MDP - EP2	linear foot	40	\$37.00	\$1,480.00	40	\$1,480.00	0	\$0.00
4	Feeder Replacement EP2 - EP3	linear foot	90	\$22.00	\$1,980.00	0	\$0.00	90	\$1,980.00
5	Feeder Replacement LS - B	linear foot	130	\$25.00	\$3,250.00	0	\$0.00	130	\$3,250.00
6	Feeder Replacement LS - KITCHEN PANEL	linear foot	155	\$30.00	\$4,650.00	155	\$4,650.00	0	\$0.00
	Totals	\$532,660.00				\$527,430.00		\$5,230.00	